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POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN 
  

I. Introduction 

 

The Philippines is the world’s third most vulnerable country when it comes to disasters.  It 

lies along the Pacific Ring of Fire made up of chains of islands, an active volcanic region, and 

along the Western Pacific Basin – a generator of monsoons, thunderstorms, typhoons, inter-

tropical convergent zone, and  El Niño – which explains why the country is prone to 

earthquakes and is visited by an average of 18 to 20 cyclones every year.   

 

Bohol is the 10th largest island of the archipelago and one of four provinces of Region VII, 

the Central Visayas Region.  Classified  First  Class  province  by  the  Department  of  Finance,    

Bohol  has  47 municipalities (30 coastal and 17 inland) and one component city that serves 

as the provincial capital and primary gateway of Bohol. The municipalities are grouped into 

three congressional districts with a total of 1,109 barangays and a population of 1.255  

million Boholanos based on  the  NSO 2010 census. 

 

Being an island province, Bohol is one of the seismically active areas in the country and is, 

therefore, vulnerable to natural disasters.  It is prone to earthquake and its related hazards 

like ground shaking, liquefaction, earthquake-induced landslide and tsunami. Instrumental 

monitoring of earthquakes for the past century has detected many small to moderate-

magnitude earthquakes in Bohol Island. There is at least one known earthquake generator 

on the island, the East Bohol Fault. In addition, there are other local faults which can be 

sources of small to large magnitude earthquakes. Earthquakes can also occur offshore or 

undersea because of local offshore faults near the island or trenches in the vicinity of the 

region. 

 

Among the areas in the Philippines threatened by drastic effects of global warming, Bohol 

was ranked as the 9th of the top 20 provinces vulnerable to a one-meter sea level rise 

(source: Climate Hotspot, Climate Change Impacts in the Philippines conducted by the 

Greenpeace Southeast Asia, Climate and Energy Campaign in 2007).  Due to its topography 

and presence of eleven major rivers, the province is also prone to hydrometeorological 

hazards such as floods, rainfall-induced landslides and storm surge.  As such,  the  province  

has  been  incurring  significant  economic  and  environmental damages  from  natural  and  

man-made  disasters.  Notable  calamities  that  hit  the  province  include earthquakes, 

flashfloods in Clarin, Tubigon, Loon and Calape; landslides in Balilihan, Loboc,  Alicia,  Cortes,  

Jagna,  Sierra  Bullones;  severe  rains  in  Getafe  and  typhoons “Frank” and “Lando” that 

left significant damage to Bohol’s agricultural assets. Man-made  calamities  were  also  

recorded  during  the  period  ranging  from  fire  incidents, diarrhea  outbreak  and  sea  

mishaps.      
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1. The 15 October Earthquake   

 

At 8:12 am on 15 October 2013, a 7.2-magnitude earthquake struck Bohol and nearby 

provinces as recorded by the PHIVOLCS seismic monitoring network. The epicenter was 

plotted at 6 kilometers S24W (9.86 deg N, 124.07 deg E) of Sagbayan municipality at a focal 

depth of 12 kilometers.  

 

Dr. Art Daag of the Geology Division of PHIVOLCS said that the Bohol quake is – historically – 

the largest quake that happened in the area and was apparently caused by a fault previously 

unknown to them.  It was described as an earthquake with energy equivalent to “32 

Hiroshima bombs”.    

 

PHIVOLCS reported that the M7.2 Bohol Earthquake was generated on the north-western 

sector of Bohol island by a NE-SW trending reverse fault (hereto named as North Bohol Fault 

(NBF), which had no previous surface manifestation. The NBF is categorized as a thrust fault 

or a (reverse) fault wherein the blocks move upward and downward relative to each other.   

 

A “ground rupture” pushed up a stretch of ground, creating a wall of rock above the 

epicenter. The PHIVOLCS Quick Response Team (QRT) measured surface ruptures, 

manifested as prominent fault scarps, ranging from 0.10 meter to as much as 5 meters in 

vertical displacements exposed in Brgy. Anonang in Inabanga Municipality. The mapped 

surface of the NBF is 6 kilometers long, from Brgy. New Anonang in Buenavista to Brgy. Napo 

in Inabanga. The NBF generally trends N40E and dips at 50SE. The PHIVOLCS QRT continues 

to map the probable extension of NBF northeast of Inabanga towards Getafe and southwest 

towards Loon and Maribojoc. 

 

Other geomorphic manifestations observed in Brgy. Anonang include 2.5 meter vertical 

displacement of Cawasan Creek in Sitio Calubian, producing a small waterfall at the point 

where the fault transects the creek. Other typical features associated with reverse faulting, 

such as scallops, bulges and warps, were also observed in the deformation zone, which 

extended as wide as 30 meters in some places. 

 

Further south-westward of Brgy. Anonang in Sitio Tangub, Brgy. Liloan Norte, PHIVOLCS QRT 

measured a shift in the trend of the fault trace to N55-60E and a decrease in the vertical 

displacement to 0.15 meter. PHIVOLCS QRT observed the presence of a spring along the 

trace of the surface rupture, which appeared only after the earthquake as confirmed by the 

sitio residents. 

 

In the next barangay of Napo, still in Inabanga and north of Inabanga River, the surface 

rupture trends N40-60E, with vertical displacements ranging from 0.10 to 0.40 meter.  

Towards the NE from Brgy. Anonang in Inabanga to Brgy. New Anonang in Buenavista, the 

surface rupture trending N40E is manifested by displaced rice paddies. Vertical 

displacements range from 0.3 to 0.5 meter. 

 

The fault probably terminates in Sitio Haligi, Brgy. New Anonang in Buenavista, where an 

originally flat-lying ricefield became gently sloping. The difference in elevation is measured 
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at 0.10 meter. This feature is different from the previously observed abrupt break along the 

surface rupture and is common along the termini of active faults. 

 

Although the PHIVOLCS QRT has not yet finished mapping the SW extension of NBF, it is 

likely that the fault extends towards north of Maribojoc. A seaward shift of the high tide 

mark after the earthquake was observed by the residents in Brgy. Punta Cruz, Maribojoc. 

This shift in high tide mark may imply that Maribojoc is on the upthrown block of the reverse 

NBF. The PHIVOLCS QRT measured the shift to be about 50 meters. The QRT further 

reported that other typical features associated with reverse faulting, such as scallops, bulges 

and warps, were also observed in the deformation zone, which extended as wide as 30 

meters in some places. 

 

PHIVOLCS said that the quake's impact are surface rupture, ground shaking, liquefaction 

which means "a process by which water-saturated sediment temporarily loses strength and 

acts as a fluid, like when you wiggle your toes in the wet sand near the water at the beach" 

according to the United States Geological Survey. Other impacts include earthquake-induced 

landslides in majority of the hardest-hit municipalities, including the Chocolate Hills, causing 

major damage to some of our road network .  Several sinkholes also appeared after the 

earthquake. 

 

The 7.2-magnitude earthquake collapsed bridges, toppled buildings and churches, sending 

terrified residents into deadly stampedes. It caused widespread damage to buildings and 

infrastructures – notably roads, bridges, houses, churches and even icons of Boholano 

culture and heritage. Historic churches dating from the Spanish colonial period suffered the 

most. The tremor lasted for a minute and triggered a blackout. 

 

The towns that felt the strongest ground shaking at PEIS VII-VIII (destructive to very 

destructive ground shaking) were located in the north- and south-western of Bohol, which 

include Maribojoc, Loon, Tubigon, Calape, Clarin Inabanga, Buenavista, Danao, Sagbayan, 

Catigbian, San Isidro, Antequerra, Balilihan and Cortes. Damage to houses and 

infrastructures were also reported in Tagbilaran City and in the southern municipalities of 

Loboc, Carmen, Lila, Valencia, Albuquerque, Baclayon and Loay. 

 

There were 211 dead persons, 877 injured and 8 missing persons while damages to major 

infrastructures, houses, government buildings, tourism facilities, properties and other 

businesses were estimated to cost Billions of Pesos.  The deadly earthquake occurred on a 

Tuesday, a national holiday for the Muslim festival of Eid al-Adha, which has thankfully saved 

more lives and reduced casualties.  Had it occurred on a Sunday, thousands of churchgoers 

may have been buried under the rubbles of the crumbled churches. Moreso, had it occurred 

on a working day, more children, students, teachers and staff may have also been injured or 

worst killed inside totally damaged classrooms and school buildings. 

 

2. Disaster Emergency Response (Search and Rescue, and Retrieval) 

 

Just minutes after the earthquake, and before the aftershocks, the Provincial Disaster Risk 

Reduction and Management Council (PDRRMC) immediately convened at the People’s 

Mansion, to establish the PDRRMC Command Center.  Per protocol in times of disaster, the 
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PDRRMC meets at the Command Center immediately, without need of call. On the same day, 

the Sangguniang Panlalawigan declared a State of Calamity, after damage assessment.  The 

Telephone and Radio System Integrated Emergency Response (TaRSIER 117) swung into 

action, spearheading search and rescue efforts.    

 

The PDRRMC Bohol Command Center is composed of the Relief Operations Center 

(OPSWD/DSWD), RDRRMC Command Post (OCD-7), Search and Rescue/Recovery, Casualty 

Validation Center (PNP), and the Medical and Health Team (PHO/DOH). 

 

Different units of the PDRRMC immediately responded, as follows: 

 

a. Communications:  filtered and responded to incoming emergency calls according to 

severity (injury) and accessibility of response; was instructed to prepare damage reports. 

 

b. Emergency Response:  activated all emergency medical responders; deployed one (1) 

Team to coastal areas in the city to inform residents of “No Tsunami Alert” raised and 

designated a possible evacuation area; and deployed two (2) Ambulances to respond to 

medical/trauma emergencies resulting from the Earthquake within the city. 

 

c. Search and Rescue (SAR):  activated all Search and Rescue Operations; deployed one (1) 

Team for the Search and Rescue operations within the city. 

 

d. Emergency Response/SAR:  organized the Incident Command System; briefed Search and 

Rescue teams coming from other provinces and organizations on the current status and 

information vital for their response; deployed to areas identified where possible trapped 

victims are reported; deployed to ERU to Loon District Hospitals to help transfer patients 

to Gov. Celestino Gallares Memorial Hospital and other private hospitals in the city; 

deployed two (2) ambulances to response on medical/trauma emergencies resulting from 

the Earthquake within the city. 

 

Financial assistance was extended to 198 bereaved families through the Office of Civil 

Defense (OCD) while medical fees for those injured were paid by the Provincial Government 

of Bohol (PGBh).  There are 212 family beneficiaries for burial assistance from the PGBh at 

Ten Thousand Pesos (P10,000.00)/family. However, due to slow compliance of documentary 

requirements, only 139 family-beneficiaries were provided with burial assistance. 

 

The immediate rescue and relief responses implemented during the initial weeks after the 

earthquake eased the pain and suffering of the earthquake victims. The Bohol PDRRMC 

worked together with the municipal LDRRMCs, assisted by the national government agencies 

and non-government organizations as well as the church and the academe.   

 

There were 17 different teams that offered search and rescue assistance, namely:  

 

a. Bureau of Fire Protection National Headquarters 

b. CHARL or Chocolate Hills Amateur Radio League 

c. Makati Rescue 

d. Metro Manila Development Authority (MMDA) Batch 1, Batch 2, and Batch 3 

e. MMDA Rescue Battalion 
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f. Oceana Gold Philippines Emergency Response Team 

g. PhilEX Mining Rescue 

h. Philippine Coast Guard K-9 Unit 

i. Philippine Rescue 2000 

j. PhilSaga Rescue 

k. Pilipinas 911/Search and Rescue Foundation 

l. Rescue 926 

m. Royal Blood Response Team, Inc. 

n. Valenzuela Rescue 

o. Wilderness Search and Rescue 

 

The emergency response focused on the search and rescue of affected people including 

retrieval of dead bodies under the rubble.  Next move was the distribution of basic supplies 

such as food, water, clothing, shelter, medical care and minimum household utility goods.  

Repair and restoration of roads, electricity and communication networks; and salvaging 

damage to agriculture, distribution of seeds and fertilizer, etc. were considered for the next 

phase: early recovery. 

 

After all threats to life and property have been addressed, a Damage Assessment and Needs 

Analysis (DANA) was carried out by the Provincial Government in coordination with the 

Municipal LGUs as a basis for an informed approach to the drafting of the plan for 

restoration. Detailed, comprehensive and accurate assessments of the damage,  as  well  as  

an  understanding  of  the  felt  needs  of  the  affected community,  can  help  identify  

critical  areas  that  need  to  be  prioritized  for funding and immediate action. 

 

Assessments were made in terms of the extent and monetary value of damages through field 

surveys and interviews regarding the following:  

 

a.   Effects on Basic Services: electricity, water supply (potable water and irrigation water), 

sanitation  

b.   Infrastructure: buildings, hospital/clinics, homes, road systems  

c.   Livelihood: crops, livestock, fisheries, sources of food/products  

d.   Landscape: soil stability, extent of coastline and land erosion  

e.   Ecological Communities:  vegetation, terrestrial and aquatic life, forest cover  

 

3. Early Recovery Efforts 

 

The early recovery  phase was  carried  out  weeks  after  the earthquake to restore  basic 

services (communications, electricity,  water),  infrastructure  ( roads and  bridges,  schools),  

and  livelihood.  This phase aimed not only to restore what existed previously but also to set 

communities on a better and safer development path and to facilitate resilient recovery.   

  

To come up with a proper and acceptable program for recovery and rehabilitation, the felt 

needs of affected communities were identified through interviews to ensure public 

acceptance and support of the plan.  Bohol’s early recovery efforts were based on the 

following principles: 
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1.  Focus on the most vulnerable  

2.   Restore capacities  

3.   Rebuild people’s livelihoods  

4.   Secure human development gains  

5.   Reduce disaster risk  

6.   Engage the private sector  

7.   Independence and self-sufficiency  

8.   Transparency and accountability  

9.   Subsidiarity and decentralization 

10. Coordination  

 

An integrated multi-sectoral approach was used in delivering early recovery interventions, 

focusing on the specific needs of key affected areas. Problems, needs, resources, capacities 

and development potentials available at the local level were identified.  Programs and 

projects were  considered  for  operational  interventions  over  a  period  of  12  to 18 

months  after  the  disaster.  Sectors that were particularly relevant during the early recovery 

phase were categorized into twelve clusters, as follows: 

 

a. Food and Warehouse Cluster  

b. Shelter Cluster 

c. Protection Cluster 

d. Camp Coordination and Camp Management  (CCCM) Cluster 

e. Health Cluster 

f. Water, Sanitation and Hygiene (WASH) Cluster 

g. Infrastructure Cluster 

h. Government Structures and Facilities 

i. Education Cluster 

j. Logistics Cluster 

k. Livelihood Cluster 

 

4. Food and Warehouse Cluster 

 

A Provincial Relief Operation Center was established at the Bohol Cultural Center and 

another food warehouse at Camp Bernido, Tagbilaran City. A total of 631,128 family food 

packs and 209,524 bottled water were distributed from October 15 to November 23, 2013, 

as follows: 

 

 Province 171,923 family food packs and 157,109 bottled water 

 DSWD  377,316 family food paks and 35,786 bottled water 

 NGOs  63,889  family food packs and 16,629 bottled water 

 

Upon request of Local Chief Executives, relief goods and other non-food items were 

immediately dispatched to the requesting LGU. The first round of relief goods distribution 

(single pipeline) started on November 1 until the 14th in the 17 hardest-hit LGUs, with 

assistance from the World Food Program (WFP), Australian Government, DSWD and the 

Province of Bohol. A total of 100,815 single family food packs were distributed, which is good 
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for one family’s two-week consumption. A single pack contains 20 kilos of rice and P500-

worth of canned goods, noodles, coffee, and choco drink.   

 

The 17 hardest-hit municipalities were:  San Isidro, Catigbian, Antequera, Balilihan, Calape, 

Cortes, Maribojoc, Carmen, Sagbayan, Loon, Buenavista, Danao, Sevilla, Tubigon, Corella, 

Inabanga, Clarin.  Municipalities were ranked based on poverty incidence level (50%), 

damaged houses (25%) and displaced families (25%).   

 

Municipalities that were not quite affected such as Anda, Ubay, Duero and Garcia Hernandez 

donated funds from their own coffers to help their fellow Bohol LGUs. 

 

The second round distribution has started immediately after the Nov. 25th barangay 

elections on November 26-December 3, with total family food packs of 58,123. 

 

As of 2 Dec. 2013, the province has still 7,500 family packs and 2,000 sacks of rice and other 

non-food items ready for dispatch for the second-level priority municipalities.   

 

Not included in this report are also numerous civic groups and organizations which 

distributed relief goods directly to the affected families in the hardest-hit towns. 

 

During the first week of the earthquake, women and children were seen holding placards 

asking for food and water.  But after the affected families were overwhelmed with relief 

goods two weeks following the tremor, “thank you” messages were placed beside the roads, 

which were captured by photos that flooded the Facebook.  A national Philippine daily 

newspaper’s headline “Bohol says thank you” gave tribute to the Boholanos’ sense of 

gratitude. 

  

5. Shelter Cluster 

 

A total of 26,309 tarps and tents distributed to families with damaged houses were donated 

by the following agencies: 

 

a. DSWD      5,856 

b. PRC      7,757 

c. CRS      2,957 

d. PLAN International   2,087 

e. Shelter Box           651 

f. World Vision           219 

g. DAI/BMFI           217 

h. Good Neighbors         500 

i. Caritas   2,850 

j. JICA    3,215 

 

Some non-government organizations and private companies/groups/individuals also 

donated tents and tarps directly to the affected families and were not included in this official 

report. 
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The following activities were also conducted by the Shelter Cluster: 

 

1. Conduct of weekly meeting with the international organizations and NGOs 

2. Distribution of IEC materials on debris management 

 

6. Protection Cluster 

 

The cluster was divided into Gender-based Violence (GBV) sub-Cluster and Child Protection 

sub-Cluster. The following activities were accomplished: 

 

a. Established Temporary Learning Spaces (TLS)  in the Municipalities of Loon, 

Maribojoc and Antequera which are already used as temporary classrooms.   

b. Conducted Training on Child Friendly Spaces for service providers composed of 

DCWs, BHWs, teachers and HNU student volunteers  last November 23-24, 2013 

c. Conducted PsychoSocial Support Service (PSS) training for caregivers  

d. Conducted a total of 49 PSS sessions to affected municipalities 

e. Child Friendly Space, conducted by Save the Children International 

f. Rapid assessment in the affected areas 

g. Initial orientation of Women Friendly Space to LCE and MSWDOs in Tubigon, 

Catigbian and Inabanga 

h. Preparedness Training on Disaster Risk Reduction & Management.  

i. Women and Children Protection Training on November 27-29, 2013  

j. Capacity development for the 3rd batch 

k. Women Friendly Space (WFS) Facilitators Training (December 5-8, 2013) sponsored 

by UNFPA which also provide US10,000.00 for the Bohol Crisis Intervention Center 

l. Child Rights and Child Protection  ( December 3-5, 2013 including practicum) 

m. Establishment of Kids Camp for 3 days in areas in partnership with BIDLISIW 

Foundation  

n. Review of Child Protection Rapid Assessment (CPRA) tool 

o. Enumerators Training that will conduct the CPRA in the target areas 

p. Set-up women friendly space in Tubigon and Carmen 

 

7. Camp Coordination and Camp Management  (CCCM) Cluster 

 

Immediately after the earthquake, 64 Evacuation Centers with 21,251 families were put up 

and community-based evacuation sites with 51,614 families.  Now, there is only one 

community-based evacuation site with 103 families in Tubigon.  All remaining evacuees are 

now “home-based” evacuees, who are staying just outside their homes. 

 

The CCCM aims to effectively manage the relocation sites and to ensure that the internally 

displaced persons’ (IDPs) basic needs for services and protection are being addressed. The 

cluster conducted the CCCM Training for 13 LGUs on November 21-23, 2013, attended by 

the Camp Management Team, which include Mayors, MSWDOs, Camp leaders, and 

MDRRMC Action Officers. 
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8. Health Cluster 

 

On the day of the earthquake, there were more than 50 admissions to the Gov. Celestino 

Gallares Memorial Hospital (GCGMH), which gradually decreased on the following days as 

shown by the graph below. 

 

 
 

Under the Health Cluster, the following activities were conducted:  

 

a. Establishment of a Health Emergency Management System (HEMS) Operation Center 

b. Immediate recovery efforts provided by different organizations 

c. Installation of Rubb Hall Tents at Loon  and Inabanga Hospitals 

d. Installation of advance Medical Post at Maribojoc Hospital 

e. Provision of 1 unit of 5KVA Generator  at  Loon Hospital 

f. Provision of medicines, medical supplies and other medical relief items to hardest-hit 

hospitals 

g. Psychosocial Support in Loon, Tagbilaran, Tubigon, Catigbian, Maribojoc, Sagbayan, 

Antequera 

h. Distribution of Hygiene kits 

i. Patient cases and facility monitoring in Loon, Maribojoc, and Gallares Hospitals 

j. Conduct of Medical  and Relief Missions 

k. Conduct of Disease Surveillance and Mental Health Training 

l. Support to vaccination campaign to 18 priority municipalities 

m. Conduct of Disease Surveillance and Mental Health Training 

n. Provision of cold chain equipment to RHUs 

o. Provision of Mobile Clinic and Psychosocial support  and health promotions and relief 

to  the municipalities of  Tagbilaran, Clarin, Sagbayan, Maribojoc, Antequera, 

Inabanga, Carmen, Bilar, San Isidro 

p. Training on Syndromic Management of Diseases, detection of nutritional problems, 

MUAC and RH health, Health Education 

 

9. Water, Sanitation and Hygiene (WASH) Cluster 

 

Potable water supply was provided by the Philippine Red Cross and other organizations. 

Hygiene and water kits were distributed as well as bottle water and garbage bins. The cluster 

was able to install water pumps, bladder, tank and tap stand including emergency and 

temporary communal latrine. 
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Summary of WASH Activities 
 Hygiene Kit 

Distribution 

Water Kit 

Distribution 

Water Pumps/ 

Bladder/Tank/ 

Tap Stand 

Installation  

Latrine 

Communal 

Emergency/ 

Temporary 

Water 

Treatment 

Unit 

(Output) 

Garbage 

Bins 

Distribution 

Bottled 

Water 

Total 17,493 15,717 3,740 

beneficiaries 

4,530 

beneficiaries 

1,284,325 

liters 

7 

sets 

4,165 

boxes 

10. Infrastructure Cluster (Roads, Bridges, Energy, Communications, Ports) 

 

For damaged roads, the repair and rehabilitation of various damaged roads is 100% 

completed, which are all passable now in the First District of Bohol.  There is also 100% 

complete repair/rehabilitation of various damaged bridge approaches. In the installation of 

temporary/emergency steel bridge in Calape, Bohol, the Desamparados Bridge is 60% 

complete while the Tultugan Bridge is still 40% Complete. 

 

In Bohol’s Second District, 80% has been accomplished on the repair of damaged paved 

national road along Tagbilaran North Road, Tugas –Getafe Section, Getafe, Bohol. The repair 

of damaged approaches to Hunan Bridge, Damiao Bridge and Taguimtim Bridge, all along 

Tagbilaran North Road, are still halfway finished. 

 

For damaged bridges, item 200 refilling material (anapog) were filled up in all bridge 

approaches of Clarin Steel Bridge, Palo Bridge and Hinawanan Bridge.  There is on-going 

epoxy injection to reinforced concrete files with cracks, on-going soil exploration of Clarin 

Steel Bridge, Palo Bridge and Hinawanan Bridge and on-going preparation of plan/design for 

major repair by shoring. 

 

For damaged ports, temporary repair was done in both the Tagbilaran City Port and Tubigon 

Port, which was the filling of cracks with sand/ fine aggregates, use of wooden ramps, and 

provision of temporary modular passenger shed.  The Program of Work for the Repair & 

Rehabilitation of Tagbilaran and Tubigon Ports were already submitted by PPA Bohol to the 

PPA head office. 

 

11. Government Structures and Facilities 

 

Detailed inspection and evaluation of government buildings and structures were conducted 

by local building officials and volunteer engineers and experts from the Association of 

Structural Engineers of the Philippines (ASEP), Philippine Institute of Civil Engineers (PICE), 

Structural Engineering Group from the Institute of Civil Engineering – University of the 

Philippines. Training for Safety Assessment for structures damaged by earthquake was 

sponsored by the Provincial Government of Bohol for local engineers (from LGUs and 

academe) for skills specialization on structural safety assessment in partnership with the 

ASEP and PICE. 

 

Detailed damage reports were prepared through joint efforts of engineers from the ASEP, 

PICE, UP-ICE-SEG, the national, provincial and municipal governments.  Clearing and partial 

rehabilitation/ repair of government structures are now on-going.  Temporary office spaces 

are constructed while undamaged structures are used as temporary offices.  
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12. Education Cluster 

 

The DepEd, DPWH, City and Municipal Engineers conducted assessments and determined 

the extent and cost of damages.  Classrooms and school facilities were color-tagged and 

those that were declared unsafe have been cordoned off.  Alternative learning sites for 

damaged schools were determined.  Tent acquisition was coordinated with DepEd Central 

Office and other partners. The less affected Districts of Bohol provided support through 

“Adopt A District” Scheme.  

 

Temporary Learning Spaces (TLS) were established in coordination with the UNICEF, 

Philippine Army, and the LGUs.   Aside from the TLS, the Save the Children also donated 

Teacher’s Learning Kits to 81 Teachers of the eight (8) schools in the Province of Bohol 

catering to a total of 2,135 students.  A Training of Trainers for Psycho-social support among 

teachers, staff and students was conducted.   

  

Resources were mobilized for the purchase of tents in partnership with LGUs, PTA, NGOs and 

other donor-agencies.  DepEd provided P15,000.00 Emergency Aid in the amount of P4.2M 

to totally damaged schools/classrooms and allocated P200M  under the 2013  Quick 

Response Fund for the construction of new classrooms.  

 

Resumption of classes was coordinated with the PTA while debris-clearing activities was 

supported by the Latter Day Saints. 

 

13. Logistics Cluster 

 

A total amount of Forty One Million Six Hundred Forty Eight Thousand Two Hundred Thirty 

Two (₱41,648,232.00) Pesos check and cash donations were received by the Provincial 

Government of Bohol  through the Provincial Treasurer’s Office (as of December 16, 2013). 

 

Donors Amount 

Local Government Units P 35,500,000.00 

House of Representatives (thru the Speaker) P   3,000.000.00 

Office of Senator Ralph Recto 256,000.00 

Private Corporations and Other Business Firms P   1,077,080.00 

Mactan Cebu International Airport P   1,000,000.00 

Associations/Cooperatives P      772,542.00 

National Government Agencies P        37,210.00 

Individuals P          5,400.00 

TOTAL 41,648,232.00 
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Other Donations from private institutions and individuals  received through the Bohol 

Chamber of Commerce and Industry (BCCI) is as follows: 

 

Denomination Amount 

Peso P 4,183,336.00 

Dirham £9,000.00 

Yen ¥1,000.00 

US Dollar $ 300.00 

Rupiah R 200.00 

Baht β10.00 

 

 

14. Livelihood Cluster 

 

Letters were sent to banks and microfinance organizations appealing for the moratorium of 

interest, amortizations and penalty of borrowed financial support from farmers. 

 

About 5,000 farmer-survivors were provided assorted vegetable seeds (tinunu-an varieties) 

while 32,000 fingerlings of tilapia were dispersed to 25 fishermen who are victims of Yolanda 

and the earthquake.  A veterinary mission was conducted in Catigbian in four barangays 

covering 526 animals that were stressed during the earthquake. 

 

TESDA conducted the Skills Training and Emergency Employment Towards Recovery (STEER). 

For the Bohol Emergency Employment Project (BEEP), 324 displaced workers were given jobs 

at P297.00 / day in coordination with DOLE.  It covers only six (6) municipalities with 

damaged infrastructures. 

 

A project proposal was prepared for eight (8) coastal municipalities to acquire a pump boat 

costing P 1.1 million each that will serve as a rescue boat for emergency purposes and as 

tourist boat during normal weather condition. 

 

In coordination with the Provincial Engineer’s Office and the Shelter Cluster, a shelter design 

was prepared for the disaster victims.  

 

15. Nutrition Cluster 

 

Mass feeding was conducted to elementary school pupils by the Philippine Army and other 

organizations. 
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II. Full Rehabilitation Plan  

 

For long-term reconstruction and development, the Bohol Rehabilitation Plan took into 

account disaster-resistant and climate-resilient measures to rehabilitate human communities 

and natural ecosystems that are critical in post-disaster situations. Such move will support 

human lives and sustain the delivery of ecosystem goods and services such as food, fuel and 

protection from natural events.  It is planned that communities are not only given assistance 

to recover from disasters or climatic change events but are also equipped to deal with future 

extreme events better.  

 

As  a  much  longer-term  activity, Bohol’s rehabilitation  will  involve  permanent 

reconstruction,  improved  infrastructure,  and  recovery  with  enhanced  preparation for  

the  next  extreme events.  It    hopes to build a better standard and be guided by the 

ecosystem approach to recovery and rehabilitation. Livelihood and infrastructure projects 

are prepared taking into consideration disaster-resistant and climate-resilient 

activities/designs/materials.  Ecological restoration is  aimed  to  assist  the  recovery  of  

ecosystems  and  habitats  after disturbance  or  damage. A concerted effort of the 

government, civil society and the business sector is needed for the recovery  and restoration 

of the environment, which should  promote  the  preservation  of  the    ecosystem’s 

biodiversity,  conservation  of  endemic  and  indigenous  species,  and  the sustainable 

management of the ecosystem.  

 

Traditional and local concepts, technology and practices of the people were respected and 

taken into consideration.  These may be developed further for integration in pre- and post-

disaster planning.   

 

The Bohol Rehabilitation Plan was prepared through a joint effort of various offices of the 

Provincial Government, with assistance from national government agencies, the civil society 

and the business sector. Comprehensive Project Profiles are being prepared by the Provincial 

Planning and Development Office and offices concerned for funding assistance. 

 

Details of the Rehabilitation Plan is shown in the following Annexes: 

 

 Annex B: Proposed Local Priority Rehabilitation Projects Under National Agencies 

 Annex C: Proposed National Government Priority Rehabilitation Projects 

III. Lessons Learned, Gaps Identified and Emerging Needs 

 

a. Create, institutionalize and strengthen the Provincial Disaster Preparedness and 

Emergency Management Office to intensify preparedness for disasters (man-made 

or acts-of-God) and climate change adaptation (CCA) from the provincial down to 

the barangay level, using the Incident Command System (ICS) in responding and 

coming up with protocols (search/rescue, relief operations, evacuation, 

communications, stress debriefing, etc.) for the following: 

 

1. Natural Hazards: 



16 | P a g e  

 

i. Geologic  (earthquake, liquefaction, earthquake-induced landslide, tsunami)  

ii. Hydro-Meteorologic (flooding, rainfall-induced landslide, storm surge, 

others) 

 

2. Natural or Anthropogenic Climate-Change Impacts (drought/heat stress, erosion, 

flooding, landslide, pests and disease occurrence, sea surface temperature 

change, sea-level rise (or fall), tropical cyclones/storm surge / typhoons/ storms, 

watershed runoff)  

 

3. Man-Made Incidents (civil unrest, cyber attacks, explosions, fire, hazardous 

materials, hostage-taking, massacre, stampedes, terrorism, transport disasters, 

war) 

 

b. Lack of knowledge/appreciation on the importance of DRM/CCA to local 

development planning process and long time to consolidate damage assessment 

reports from the municipalities after the earthquake.  All barangay and municipal 

Disaster Risk Reduction and Management Councils (DRRMC) will have to prepare 

their DRRM Plans, undergo DRRM-CCA trainings and ensure they know and prepare 

the Operational Mechanisms/Tools for DRRM at LGU level, as follows : 

 

1. Declaration of a State of Calamity and Remedial Measures 

2. Multi-Hazard Early Warning and Emergency Alert  System 

3. Local DRRM Fund 

4. Risk Transfer 

5. Planning, Monitoring and Evaluation tools for DRRM 

6. SOPs for coordination, rapid assessment, info sharing/reporting, responder 

groups, PDNA 

7. Basic TEAs (Tools, Equipment and Accessories) for Emergency Response 

8. Twenty-Four (24) Hour Local DRRM Operations Center (DRRMOC) as the 

LDRRMC’ s  Operational Engine  

9. Risk Information (to include natural hazards, vulnerabilities, climate change risks) 

10. Hazard / Risk Maps 

11. Risk assessment tools 

12. Incident Command System (ICS) 

13. Need to conduct Database Management Training to LGUs 

 

c. The province should have its own source of energy to avoid repetition of the 

blackout and subsequent power rationing after the earthquake and other calamities. 

 

d. The Bohol Water Utilities, Inc. and other water suppliers in the Province should have 

their own generator sets dedicated to each pumping units. 

 

e. An intensive information, education and communication (IEC) campaign on disaster 

preparedness to be prepared by the PDRRMC for dissemination to all puroks and 

schools (nursery to graduate schools) with regular radio plugging in all local radio 

stations. 
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f. The Province of Bohol in coordination with the Mines and GeoSciences Bureau, 

Phivolcs and other related agencies to update and communicate  its geohazard maps 

to include multiple hazards, early warning systems and other support infrastructures 

to improve the Province’s capacity to reduce risks. 

 

g. Consider applicable advice of Architect Felino A. Palafox, Jr., president-elect of the 

Philippine Institute of Environmental Planners (PIEP) for 2013 and 2014, as follows: 

(Replanning, Remaking, Rebuilding Tacloban by FELINO A. PALAFOX JR. 

http://manilatimes.net/replanning-remaking-rebuilding-tacloban-well-into-the-21st-

century/56209/) 

 

1. There should be a direct relationship between disaster mitigation 

implementation and education with the increase in urban population in 

island/coastal towns and cities. 

 

2. Comprehensive Land Use Plan and Zoning Ordinance, transportation, and 

mobility plans should be updated. The plan should designate at least one square 

meter per person of evacuation space in international standards. 

 

3. Tagbilaran City and other large coastal towns should have evacuation sites of at 

least ten (10) hectares each, and every evacuation area should be fitted with 

facilities required by the land use policy: emergency clinics, water and food 

stations, emergency shelters and telecommunication centers, and an emergency 

helipad including sanitation facilities. 

 

14. Collaborate with other volunteer architects and engineers, and planners from 

the PIEP to make Bohol become a safer, disaster-prepared, climate-adaptable 

province by conducting relevant trainings and exposure trips for disaster 

resistant design and construction. 

 

15. Tap colleges and universities in Bohol for their 4th year Engineering students to 

assist in the conduct of structural assessment of the 17 hardest-hit 

municipalities. 

 

h. Adopt the following best practices for climate change adaptation:  

 

1. Agriculture: climate field schools, diversified farming, organic farming, decision 

tools for agricultural operations 

2. Water resources: rainwater collection, rational water management 

3. Forestry: reforestation, protected areas, tree planting 

4. Coastal Resources: mangrove reforestation, resilient water-based livelihood, 

early warning system (EWS) 

5. Health: surveillance systems for climate-sensitive diseases, IEC on health impacts 

and EWS 

 

i. Sectoral Plans to be prepared/updated in the future, as follows: 

 

1. Productive Lives    
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i. Livelihoods  (crops, livestock, fisheries, employment,  sources of food, 

products)   

ii. Shelter and Settlements  

iii. Education   

 

    

2. Healthy Lives    

i. Health      

ii. Water, Sanitation and Hygiene (WASH)       

  

3. Protected Lives 

i. Disaster Risk Reduction (DRR)    

ii. Restoring and Protecting the Environment     

iii. Protection and Vulnerable Groups      

 

j. The Sangguniang Panlalawigan to do the following: 

 

1. Pass a resolution specifying the strategic provincial policies on disaster risk 

reduction and climate change adaptation especially on the design and plan for 

both vertical and horizontal structures, which shall be in accordance with the 

hazard risk management policies, to wit: 

i. Avoid permanent development within and adjacent to areas vulnerable to 

hazards. 

ii. Design of buildings and other infrastructure development shall consider the 

long term effect. 

iii. Establish protection zone to buffer the works during construction stage. 

iv. Promote integration of hazard maps with infrastructure development. 

 

2. Prioritize the following strategic policies: 

i. Support initiatives in climate change, resiliency and environmental 

management. 

ii. Improve communities’ capacity to manage disaster risks and deal with their 

adverse effects. 

iii. Encourage “green” infrastructure. 

iv. Ensure continued implementation of the Bohol Environment Code. 

 

3. Pass a combined localized version of the RA 10121 (PDRRM Act of 2010) and RA 

9729 (Philippine Climate Change Act of 2009) that will mainstream disaster risk 

reduction and climate change adaptation in government systems, processes, 

policies, plans, and projects. 

 

4. Urge the Congress and Senate to:  

i. Pass  the Land Use Bill that would incorporate climate change and disaster 

risk reduction issues in land use decision making; 

ii. Pass  a bill that sets the criteria in prioritizing disaster–affected provinces, 

municipalities and barangays in the release of Peoples’ Survival Fund (PSF) to 

make affected communities bounce back faster from the disasters. 
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IV. Continuing Challenges 

 

a. Lobbying with the National Government and the National Grid Corporation of the 

Philippines (NGCP) for the establishment of Bohol-Cebu power interconnection; 

b. Restoring normalcy to the province, particularly to the communities and to trade and 

industry  

c. Funding the implementation of Bohol’s Early Recovery and Full Rehabilitation Plan 

V. Annexes 

  

Annex A: Proposed Local Priority Rehabilitation Projects Under National Agencies 

Annex B: Proposed National Government Priority Rehabilitation Projects 
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FOR COMMENTS AND INQUIRIES, KINDLY CONTACT THE FOLLOWING: 

CLUSTER CLUSTER COORDINATOR CONTACT NUMBER 

 

a. Food and Warehouse Cluster  

Ms. Mita Tecson 

OPSWD 

 

412-3030; 501-8014 

 

b. Shelter Cluster 

Ms. Mita Tecson 

OPSWD 

 

412-3030; 501-8014 

 

c. Protection Cluster 

Ms. Mita Tecson 

OPWSD 

 

412-3030; 501-8014 

d. Camp Coordination and Camp 

Management  (CCCM) Cluster 

Ms. Mita Tecson 

OPSWD 

 

412-3030; 501-8014 

 

e. Health Cluster 

Dr. Reymoses A. Cabagnot 

PHO 

 

501-7535; 411-4812 

f. Water, Sanitation and Hygiene 

(WASH) Cluster 

Dr. Greg Julius Sodusta  

PHO 

 

501-7535; 411-4812 

 

g. Infrastructure Cluster 

Engr. Gabino Redulla 

PEO 

 

500-1620; 412-2092 

 

h. Education Cluster 

Dr. Cerina Bolos 

EdCenter, Office of the Governor 

 

412-5933 

 

i. Logistics Cluster 

Mr. Eustaquio Socorin 

PTO 

 

411-3443 

 

j. Livelihood Cluster 

Mr. Larry Pamugas 

OPA 

 

501-8950; 411-5892 

 

k. Early Recovery Cluster 

Atty. John Titus J. Vistal 

PPDO 

 

411-2088; 501-9970 
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ANNEX A:  PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

Implementing Agency Proposed Projects Total Cost of Projects

 (in Million Pesos)

Locator

 PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

Department of Social Welfare 

and Development (DSWD)

                                1,598.00  A-1 

Shelter Construction for families with 

totally-damaged houses 

                                    939.00 

Shelter Repair for families with partially-

damaged houses 

                                    659.00 

Department of Health (DOH)                                     680.68  A-2 

Reconstruction and Rehabilitation of 

Hospitals  

                                    286.00 

Reconstruction and Repair of Rural Health 

Units 

                                    135.24 

Reconstruction and Repair of Barangay 

Health Stations, Birthing Centers  and 

other Related Facilities

                                    259.44 

Department of the Interior and 

Local Government (DILG)

                                    793.61  A-3 

Repair and Rehabilitation of Provincial 

Government Buildings

                                      63.00 

Repair and Rehabilitation of Municipal/ 

City Halls

                                    371.80 

Repair and Rehabilitation of Barangay Halls                                     106.77 

Construction/Repair/ Rehabilitation of 

Evacuation Centers, Gymnasium/ Cultural 

Center/ Sports Facilities/ Parks and Plazas

                                    161.13 

Rehabilitation and Repair of Day Care 

Centers

                                      90.91 

Department of Public Works and 

Highways (DPWH)

1,100.96                                 A-4 

Rehabilitation of Provincial Roads                                     486.33 

Rehabilitation of Provincial Bridges                                     343.00 

Rehabilitation of Water Supply and Other 

Infrastructure Related Facilities

                                    271.63 

Department of Tourism (DOT)                                     181.16  A-5 

Repair and Rehabilitation of Public Tourism 

Facilities

                                    181.16 

SUMMARY BY FUNDING AGENCY



Implementing Agency Proposed Projects Total Cost of Projects

 (in Million Pesos)

Locator

Department of Agriculture (DA)                                     421.28  A-6 

Crops/ Livestock and Other Agri-Support 

Facilities (LGUs)

                                        7.35 

Development and Rehabilitation of 

Agriculture Projects (OPA)

                                      44.18 

Veterinary Mission/ Services, Livestock 

Restocking and Support Facilities

                                      30.34 

Repair / Reconstruction of Public Markets 

and Slaughterhouses

                                    324.97 

Livelihood/ Skills/ Farmers Training Center 

and Other Related Facilities

                                      14.45 

Bureau of Fishery and Aquatic 

Resources (BFAR)

                                      60.91  A-7 

Fishery and Other Support Facilities                                       10.09 

Rehabilitation of Fish Ports                                       50.82 

National Irrigation 

Administration (NIA)

                                      53.50  A-8 

Repair/Rehabilitation of Irrigation Facilities                                       53.50 

Department of Transportation 

and Communication (DOTC) - 

Philippine Ports Authority

                                    109.90  A-9 

Rehabilitation and Repair of Municipal 

Ports

                                    109.90 

                                5,000.00 TOTAL FOR PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER 

NATIONAL AGENCIES



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

SECTOR/ SUBSECTOR: 

IMPLEMENTING AGENCY: DEPARTMENT OF SOCIAL WELFARE AND DEVELOPMENT

TYPE OF PROJECT: SHELTER CONSTRUCTION AND REPAIR

 Number of 

Houses 

 Project Cost

 (in Million Pesos) 

13,402                                           939.00 

65,815                                           659.00 

                    1,598.00 TOTAL

SOCIAL SECTOR/ HOUSING

Details

Shelter Construction for families with Totally-Damaged Houses

Shelter Repair for Families with Partially-Damaged Houses



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

SECTOR/ SUB-SECTOR: SOCIAL DEVELOPMENT/   HEALTH 

IMPLEMENTING AGENCY: 

DEPARTMEHT OF 

HEALTH

TYPE OF PROJECT: Reconstruction and Repair of Hospitals

District Municipality Details

Estimated Cost 

(in Million 

Pesos)

DOH Hospitals Tagbilaran City Repair Gov. Celestinao Gallares 

Memorial Hospital partially 

                    3.50 

Ubay Repair of Del Valle Hospital                     2.50 

TOTAL                     6.00 

PGBh Owned Hospitals

Candijay Repair of Candijay Hospital                     1.00 

Catigbian Repair Catigbian District Hospital                   10.00 

Carmen Repair of CSGT Memorial Hospital                   30.00 

Clarin Repair of Clarin Community 

Hospital

                  15.00 

Inabanga Reconstruction of Francisco 

Dagohoy Hospital

                  20.00 

Jagna Repair of Teodoro B. Galagar 

District Hospital partially damaged

                    1.50 

Loon Reconstruction of Cong. Natalio P. 

Castillo Sr. Memorial Hospital, 

Loon

               115.00 

Maribojoc Reconstruction of Maribojoc 

Community Hospital

                  30.00 

Pres. CP Garcia Repair of Pres. CPG Municipal 

Hospital

                    1.00 

Talibon Repair of Garcia Memorial 

Hospital

                    1.00 

TOTAL                224.50 

LGU operated hospitals Calape Calape Municipal Hospital 

Partially Damaged 

                    3.00 

San Miguel Repair of San Miguel Municipal 

Hospital

                    2.50 

Tubigon Repair/reconstruction Tubigon 

Community Hospital

                  50.00 

TOTAL                  55.50 

               286.00 GRAND TOTAL
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SECTOR/ SUB-SECTOR: SOCIAL DEVELOPMENT/   HEALTH 

IMPLEMENTING AGENCY: DEPARTMEHT OF HEALTH

TYPE OF PROJECT:

District Municipality Details

Estimated Cost 

(in Million 

Pesos)

FIRST

Antequera  Construction  of Antequera 1 RHU 

(totally damaged) 

                  10.00 

Baclayon Rehabilitation Baclayon 1 RHU (partially 

damaged)

                     3.00 

Balilihan Construction of Balilihan  old and new 

RHU (totally damaged)

                  10.00 

 

Calape

Rehabilitation of Calape RHU 1 and 2 

(partially damaged)

                     1.75 

Catigbian Construction of Catigbian 1 RHU 

(completely damaged)

                  10.00 

Corella Rehabilitation of Corella Health Center                      0.25 

Rehabilitation of Pandol Health Center                      0.05 

Rehabilitation of Tanday Health Center                      0.02 

Cortes Rehabilitaiton of Cortes RHU (partially 

damaged)

                     0.70 

Dauis Rehabilitation of Dauis Municipal Health 

Center (partially damaged)

                     0.05 

Loon

Construction of two units Rural Health 

Units in Catagbacan Sur and Poblacion

                     7.00 

Maribojoc

Construction of new Maribojoc RHU 1 

including birthing stations totally 

                  12.00 

Reconstruction , Rehabilitation and Repair of Rural Health 

Units

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES



District Municipality Details

Estimated Cost 

(in Million 

Pesos)

Panglao Partial damage to the Health Center (7%)                      0.08 

Sikatuna Rehabilitation of Sikatuna RHU Building 

(partially damaged, minor cracks on walls)

Tagbilaran City Rehabilitation of City Health Center 

Building, partially damaged, including 

major damage on the X-ray laboratory

                     0.80 

Repair of Health Centers in Manga, 

Cabawan, San Isidro and Taloto

                     7.00 

Tubigon

TOTAL                   62.70 

SECOND Bien Unido Rehabilitaton of Bien Unido RHU partially 

damaged

                     1.00 

Buenavista

Construction of Buenavista RHU totally 

damaged

                     5.00 

Clarin  Repair of RHU in Poblacion Norte                      0.30 

Dagohoy

Danao

 Repair of Municipal Health Center and 

Birthing Facility (partially damaged) 

                     0.20 

Getafe

Rehabilitation of Getafe RHU partially 

damaged

                     0.10 

Inabanga

Rehabilitation of RHU Building (Partially 

damaged)

                     0.50 

Pres. Garcia

Rehabilitation of CPG-RHU 1 (partially 

damaged)

                     1.00 

Sagbayan



District Municipality Details

Estimated Cost 

(in Million 

Pesos)

Purchage of medical equipment for 

Sagbayan 1 RHU (totally damaged)

                     2.00 

Construction of Sagbayan 1 RHU building 

(totally damaged)

                  10.00 

San Isidro

Construction of San Isidro 1 RHU totally 

damaged

                  10.00 

San Miguel 

Repair of RHU (short term)                      0.80 

Consrruction of RHU (long term)                   10.00 

Talibon

Construction of  Municipal Health 

Center/RHU (totally damaged)

                     3.00 

Trinidad Repair of the Municipal RHU and birthing 

facilities

                     1.50 

TOTAL                   45.40 

THIRD Alicia Rehabilitation of Alicia RHU (partially                      1.00 

Batuan Repair/rehabilitation of Batuan 1 RHU 

(totally damaged)

                  10.00 

Candijay Repair/rehabilition of Candijay Municipal 

Health Center partially damaged

                     0.10 

Carmen Repair of Carmen 1 RHU 80% (totally 

damaged, not functional) (medium term)

                     3.64 

Catigbian Municipal Health Center and Birthing 

Facility with major damages

                     5.00 

 

Dimiao

Construction of Dimiao RHU (totally 

damaged)

                     2.80 

Garcia Hernandez



District Municipality Details

Estimated Cost 

(in Million 

Pesos)

Rehabilitation of Garcia Hernandez RHU 

(partially damaged)

                     1.00 

Jagna Rehabilitation of Jagna RHU 1 and 2 

(partially damaged)

                     2.00 

Loay Repair and rehabilitation of Loay Health 

Center in Las Salinas Sur partially 

damaged

                     0.15 

Loboc Repair of Loboc  RHU (short term)                      0.80 

Pilar

Repair and renovation of the Rural Health 

Unit (Medium Term)

                     0.15 

Sierra Bullones Rehabilitation/Retrofitting of the 

Municipal Health Centers and Birthing 

Facility

                     0.50 

TOTALS                   27.14 

GRAND TOTAL                 135.24 
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SECTOR: SOCIAL DEVELOPMENT/ HEALTH 

DEPARTMENT OF HEALTH

Reconstruction and Repair of Barangay Health 

Stations, Birthing Centers and Other Related 

Facilities

District Municipality Details
Estimated Cost (In 

Million Pesos)

FIRST Alburquerque Repair/rehabilitation of Punong, Albur BHS 

(totally damaged)

                        0.25 

Repair/rehabilitatio of Dangay BHS (totally 

damaged)

                        0.05 

Antequera  Repair/rehabilitation of Birthing Center at the 

Poblacion totally damaged 

                        1.00 

Balilihan Repair/rehabilitation of the following BHS:

Zone B  Health Center in Sagasa partially damaged                         0.30 

Zone C Health Center in Hanopol Este partially 

damaged

                        1.00 

Zone D Health Center in Baucan Sur partially 

damaged

                        0.30 

Zone E Health Center in Maslog partially damaged                         0.20 

Zone F Health Center in Cogon partially damaged                         0.30 

 

Calape Repair/rehabilitation of Barangay Health Stations 

partially damaged

                        1.65 

Catigbian Repair/rehabilitation of the following BHS:

Maitum BHS totally damaged                         3.00 

Baang BHS partially damaged                         1.00 

Triple Union BHS partially damaged                         1.00 

Sinakanayon BHS partially damaged                         1.00 

Hagbuaya BHS partially damaged                         1.00 

Cortes Repair/rehabilitation of some BHS (partially 

damaged)

                        0.70 

IMPLEMENTING AGENCY :

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

TYPE OF PROJECT :



District Municipality Details
Estimated Cost (In 

Million Pesos)

Loon

Rehabilitation of BHS/Birthing Facilities of all 

Barangays of Loon

                        1.51 

Maribojoc

Reconstruction and rehabilitation of Barangay 

Health Stations in 16 Barangays

                        8.50 

Sikatuna Repair/rehabilitation of the following BHS:

Abucay Norte Barangay Health Station totally 

damaged 

                        0.50 

BHS Cambuac Sur and Cambuac Norte have minor 

damage

Tagbilaran City

Repair/rehabilitation of Cogon Lower BHS partially 

damaged

                        1.50 

Tubigon Repair/rehabilitation of the following BHS:

Cahayag BHS partially damaged                         0.48 

Batasan Island BHS                         0.20 

Cabulijan BHS                         0.60 

Macaas BHS                         0.06 

Matabao BHS                         0.05 

Panadtaran BHS                         1.05 

Pandan BHS                         0.06 

Pangapasan BHS                         0.06 

Cawayanan BHS                         0.30 

Tinangnan BHS                         0.01 

Ubujan BHS                         0.12 

TOTAL                     170.75 

SECOND

Buenavista Repair/rehabilitation of the following BHS:

Bato Health Center                         0.30 

Bantoan BHS totally damaged                         0.03 

Eastern Cabul-an BHS partially damaged                         1.00 

Cangawa Health Center                         0.01 

Cruz Health Center                         0.01 

Dait Norte BHS partially damaged                         1.00 

Lapacan Norte BHS partially damaged                         0.05 

Lubang Barangay Health Center                         0.02 

Lusong Barangay Health Center                         0.05 

Magcaya Health Center                         0.03 

Overland Barangay Health Center                         0.10 



District Municipality Details
Estimated Cost (In 

Million Pesos)

Clarin  Construction of Birthing Center in Caluwasan 

(2014) 

                        2.00 

Dagohoy Repair/rehabilitation of the following BHS:

Can-oling Health Center                         0.05 

San Vicente Health Center                         0.07 

Babag Health Center                         0.01 

Danao

Repair of BHS of all affected Barangays in Hibale, 

Tabok, Carbon, Villa Anunciado, Poblacion, Sta. Fe

                        2.50 

Inabanga Repair/rehabilitation of the following BHS:

Banahao Health Center & Nutrition Center                         0.05 

San Jose BHS                         0.10 

Ma. Rosario BHS                         0.10 

Mabuhay Nutrition Center                         0.05 

San Isidro BHS                         0.30 

Fatima BHS                         0.05 

Nabuad BHS                         0.10 

Cagawasan BHS                         0.05 

Lutao BHS                         0.02 

Cogon BHS                         0.02 

Lawis BHS                         1.00 

Sto. Nino BHS                         0.30 

Sagbayan Repair/rehabilitation of the following BHS:

Sagbayan Birthing Center totally damaged                         2.00 

Canmaya Diot BHS totally damaged                         0.50 

San Isidtro BHS totally damaged                         0.30 

Ubojan BHS totally damaged                         1.00 

Sta. Cruz BHS totally damaged                         0.30 

San Isidro Repair/rehabilitation of the following BHS:

Cansague Sur BHS partially damaged                         1.00 

Cabanugan BHS partially damaged                         1.00 

BHS of Masonoy partially damaged                         1.00 

BHS  Candungao partially damaged                         1.00 

BHS of Abehilan partially damaged                         1.00 

BHS  Cabanugan partially damaged                         1.00 

San Miguel Repair of BHS in all 18  barangays                         1.00 



District Municipality Details
Estimated Cost (In 

Million Pesos)

Talibon

Repair of Busalian Barangay Health Station                         0.11 

Repair of Guindacpan Barangay Health Station                       0.033 

Repair of Magsaysay Barangay Health Station                       0.005 

Repair of Rizal Birthing Center                       0.016 

Repair of Sag Birthing Center                       0.033 

Repair of San Agustin Barangay Health Station                       0.005 

Repair of San Carlos Health Center                       0.005 

Repair of San Isidro Birthing Center                       0.110 

Repair of San Francisco Birthing Center                       0.022 

Repair of San Roque  Barangay Health Station                       0.005 

Repair of Santo Nino Barangay Health Station                         0.01 

Repair of Suba Health Center                       0.044 

Repair of Zamora Health Center                       0.005 

Repair of Sikatuna Barangay Health Center                       0.005 

Repair of Balintawak BHS                         0.01 

Repair of Busalian Nutrition Office                       0.022 

Ubay Repair/rehabilitation of Camambungan BHS                         1.00 

TOTAL                       21.90 

THIRD Alicia Repair/rehabilitation of the following BHS:

Untaga BHS partially damaged                         1.00 

Putlongcam BHS partially damaged                         1.00 

Pagahat BHS partially damaged                         1.00 

Cayacay BHS partially damaged                         1.00 

Del Monte BHS partially damaged                         1.00 

Batuan Repair/rehabilitation of the following BHS:

Batuan Birthing Center partially damaged                         1.00 

Sta. Cruz BHS, Batuan partially damaged                         2.00 

Quezon BHS partially damaged                         2.00 

Cantigdas BHS totally damaged                         3.00 

Rosariohan BHS totally damaged                         3.00 

Cabacnitan BHS partially damaged                         2.00 

Bilar  Repair/rehabilitation of the following BHS: 

Oac BHS totally damaged                         3.00 

Bugang Sur BHS partially damaged                         1.00 

Cansumbol BHS partially damaged                         1.00 

Candijay Repair/rehabilitation of the following BHS:

Lungsodaan BHS partially damaged                         0.30 

San Isidro BHS partially damaged                         1.00 

Anioling BHS partially damaged                         1.00 

Carmen Construction  of Villa Arcayo BHS (totally 

damaged)

                        3.00 



District Municipality Details
Estimated Cost (In 

Million Pesos)

Catigbian Repair/rehabilitation of the following BHS:

Libertad Sur BHS                         0.10 

Liboron BHS                         0.20 

Mahayag Norted BHS                         0.25 

Mahayag Sur BHS                         0.50 

Maitum BHS                         0.30 

Mantasida                         0.85 

Rizal BHS                         0.30 

Sinakayanan BHS                         0.05 

Triple Union BHS                         0.10 

Dimiao

Repair/rehabilitation of Oac BHS (partially 

damaged)

                        1.00 

Garcia Hernandez

Repair/rehabilitation of the following BHS:

Abijilan BHS partially damaged                         1.00 

Datag BHS partially damaged                         1.00 

Tabuan BHS partially damaged                         1.00 

Candanas BHS partially damaged                         1.00 

West Ubujan BHS partially damaged                         1.00 

Guindulman Construction of Mayuga BHS (totally damaged)                         3.00 

Jagna

Repair/rehabilition of the following BHS:

Malbog BHS partially damaged                         1.00 

Naatang BHS partially damaged                         1.00 

Pagina BHS partially damaged                         1.00 

Cabungaan BHS partially damaged                         1.00 

Bunga Mar BHS partially damaged                         1.00 

Lila Repair of Malinao East BHS (short term)                         0.50 

Repair of Bonkokan Ubos BHS (short term)                         0.05 

Repair of La Fortuna BHS (short term)                         0.05 

Repair of Calvario BHS (short term)                         0.05 

Loay Rehabilitation of  BHS in Las Salinas,  Palo, Botoc 

Occ.

                        0.19 

Loboc

Repair/rehabilitation of the following BHS:

Calunasan Norte BHS partially damaged                         1.00 

Gotozon BHS totally damaged                         3.00 



District Municipality Details
Estimated Cost (In 

Million Pesos)

Quinoguitan BHS totally damaged                         3.00 

Cambance BHS partially damaged                         1.00 

Candabong BHS totally damaged                         3.00 

Camaya-an BHS partially damaged                         1.00 

San Isidro Rehabilitation of Cansague Sur BHS                         1.00 

Rehabilitation of Masonoy BHS                         1.00 

Rehabilitation of Candungao BHS                         1.00 

Rehabilitation of Abehilan BHS                         1.00 

Rehabilitation of Cabanugan BHS                         1.00 

Sevilla

Repair of Lagtangan Barangay Health Station 

totally damaged

                        1.00 

Valencia Repair/rehabilitation of the following BHS:

Genoveva BHS partially damaged                         1.00 

Taytay BHS partially damaged                         1.00 

Lantang BHS partially damaged                         1.00 

TOTALS                       66.79 

GRAND 

TOTAL

                    259.44 



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

SECTOR/ SUBSECTOR:

IMPLEMENTING AGENCY:

TYPE OF PROJECT:

District Municipality/ City Details  Estimated 

Cost (in 

Million Pesos) 

FIRST Tagbilaran City Rehabilitation/Retrofitting of the Old Provincial Capitol 

Building, CPG Avenue, Tagbilaran City

             53.000 

Rehabilitation of the New Capitol Annex Building, Dao, 

Tagbilaran City

             10.000 

Total              63.000 

Source: Provincial General Services Office

DEVELOPMENT ADMINISTRATION/ Governance

Department of the Interior and Local Government (DILG)

Repair and Rehabilitation of Provincial Government Buildings



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

SECTOR/ SUBSECTOR:

IMPLEMENTING AGENCY:

TYPE OF PROJECT:

District Municipality/ City Details  Estimated 

Cost (in 

Million 

Pesos) 

FIRST Albur Repair of Albur Municipal Hall (Poblacion)            0.100 

Antequera Rehabilitation/ Construction of Antequera Municipal Hall 

(Poblacion) 

         21.297 

Rehabilitation of Annex Building (Poblacion)            1.500 

Baclayon Repair of Damaged Municipal Hall and Government Buildings 

(Poblacion)

           1.450 

Balilihan Rehabilitation/ Contruction of Balilihan Municipal Hall  (Del 

Carmen Sur)

         15.549 

Calape Repair of Calape Municipal Hall            0.750 

Rehabilitation of Calape ABC Hall            5.000 

Rehabilitation of Calape SB Hall (Old and New)            2.500 

Catigbian Construction of Catigbian Municipal Hall          50.000 

Corella Rehabilitation of Corella Public Buildings (Poblacion)            5.000 

Cortes Construction of New Cortes Municipal Hall (Malayo Norte & 

Malayo Sur)

         20.000 

Dauis Repair of Dauis Municipal Hall            0.085 

Loon Demolition of Damaged Infrastructures in Loon (Various 

Locations and Barangays)

           1.451 

Contruction of Loon Municipal Hall Building (Executive & 

Legislative Buildings) -Cogon Norte

         27.000 

Maribojoc Reconstruction of Maribojoc Legislative Building (Poblacion)            4.000 

Rehabilitation of Municipal Offices (Poblacion)            4.000 

Panglao Rehabilitation of Panglao Municipal Hall (Poblacion East)            0.500 

Department of the Interior and Local Government (DILG)

DEVELOPMENT ADMINISTRATION/ Governance

Repair and Rehabilitation of Municipal/ City Hall



District Municipality/ City Details  Estimated 

Cost (in 

Million 

Pesos) 

Sikatuna Rehabilitation of Sikatuna Municipal Building (Poblacion I)          15.000 

Tagbilaran City Rehabilitation/ Reconstruction of the Tagbilaran City Hall, 

Cogon, Tagb. City

         60.000 

Tubigon Rehabilitation of Tubigon Municipal Hall            7.666 

Sub - Total First District      242.848 

SECOND Buenavista Rehabilitation of Buenavista Municipal Building (Poblacion)          32.000 

Clarin Repair of Main Municipal Building of Clarin  (Poblacion Norte)            0.200 

Repair of Old Municipal Building of Clarin (Poblacion Norte)            0.500 

Dagohoy Repair of Dagohoy Municipal Hall (Poblacion)            0.850 

Danao Rehabilitation/ Retrofitting  of Danao Municipal Hall (Mayor's 

Office, SB, MEO) (Poblacion)

           1.500 

Inabanga Repair of Inabanga Municipal Hall and other Related 

Structures (Poblacion)

           7.955 

Sagbayan Rehabilitation/ Reconstruction of  Sagbayan Municipal Hall 

(Poblacion)

         20.000 

San Isidro Construction of San Isidro Municipal Hall Building (Poblacion)          17.000 

San Miguel Rehabilitation of San Miguel Municipal Hall (Poblacion)            6.000 

Trinidad Repair and Rehabilitation of Partially damaged ABC, ECD, 

Library building (Poblacion)

           0.700 

Repair and Rehabilitation of New Trinidad Municipal Hall 

(Poblacion)

         10.000 

Repair of Trinidad Municipal Health Office (Poblacion)            0.100 

Sub - Total Second District         96.805 

THIRD Alicia Repair of Alicia Municipal Hall Main Building  (Poblacion)            0.250 

Rehabilitation of Alicia Municipal Hall Annex Building 

(Poblacion)

           1.000 

Batuan Repair of Batuan Old Municipal Hall (Poblacion)            0.250 



District Municipality/ City Details  Estimated 

Cost (in 

Million 

Pesos) 

Repair of Batuan Newly Constructed Municipal Building 

(Poblacion)

           1.100 

Candijay Rehabilitation of Candijay Municipal Hall (Poblacion)            1.000 

Carmen Repair of Carmen Municipal Hall (Poblacion Sur)            0.520 

Repair of Carmen Municipal Building (SB Office) (Poblacion 

Sur)

           0.390 

Repair of Municipal Agriculture Office (Poblacio Sur)          0.0195 

Dimiao Rehabilitation of Dimiao LGU Building (Poblacion)            0.300 

Duero Repair of Municipal Building of Duero (Municipal Hall, Library, 

Function Hall, Agricultural Office) (Poblacion)

           0.100 

Loay Rehabilitatiom of Municipal Hall of Loay (Poblacion Ubos)          10.000 

Loboc Repair of Municipal Hall of Loboc (Poblacion  - Sawang)            0.500 

Repair of Annex Building (Poblacion  - Sawang)            0.120 

Pilar Damaged Municipal Hall  (minor cracks and big cracks at 

nosing walls and other parts of the building) (Poblacion)

           0.250 

Contruction of New Municipal Building of Pilar (Poblacion)          10.000 

Sevilla Construction of Temporary LGU Offices (Poblacion)            0.200 

Retrofitting of Sevilla Municipal Hall and other LGU Buildings 

(Poblacion)

           3.000 

Sierra Bullones Rehabilitation/ Retrofitting of Municipal Hall of Sierra 

Bullones (Poblacion)

           3.000 

Valencia Repair of Valencia Municipal Hall (Poblacion)            0.150 

Sub - Total Third District         32.150 

TOTAL       371.803 

Source: LGU Reports



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

SECTOR/ SUBSECTOR

IMPLEMENTING AGENCY

TYPE OF PROJECT:

District Municipality/ 

City

Details  Estimated 

Cost (in 

Million Pesos) 

FIRST Albur Repair of Damaged San Agustin Barangay Hall                0.001 

Repair of Epo Barangay Hall                0.001 

Repair of Dangay Barangay Hall                0.300 

Antequera Repair of Poblacion Brangay Hall                1.000 

Repair of Angilan Brangay Hall                0.750 

Repair of Bantolinao Brangay Hall                0.200 

 Repair of Bicahan Brangay Hall                0.200 

Repair of Bitaugan Brangay Hall                0.750 

Repair of Bungahan Brangay Hall                1.000 

Repair of Canlaas Brangay Hall                0.200 

Repair of Can-omay Brangay Hall                0.250 

Repair of Cansibuan Brangay Hall                0.250 

Repair of Celing Brangay Hall                0.250 

Repair of Danao Brangay Hall                0.200 

Repair of Danicop Brangay Hall                0.300 

Repair of Mag-aso Brangay Hall                0.500 

Repair of Obujan Brangay Hall                1.000 

Repair of Quinapon-an Brangay Hall                0.200 

Repair of Sto. Rosario Brangay Hall                1.000 

Repair of Tabuan Brangay Hall                0.500 

Repair of Tagubaas Brangay Hall                1.500 

Repair of Tupas Brangay Hall                1.000 

Repair of Viga Brangay Hall                1.000 

Repair of Villa Aurora Brangay Hall                1.000 

Baclayon Repair of  Damaged Barangay Hall of Laya                1.000 

DEVELOPMENT ADMINISTRATION/ Governance

Department of the Interior and Local Government (DILG)

Repair and Rehabilitation of Barangay Halls



District Municipality/ 

City

Details  Estimated 

Cost (in 

Million Pesos) 

Balilihan Repair of  Magsija Barangay Hall                0.500 

Repair of  Boyog Sur Barangay Hall                0.030 

Repair of  Sal-ing Barangay Hall                0.300 

Repair of  Datag Norte Barangay Hall                0.200 

Calape Repair of  Barangay Halls/ Multi Purpose Bldgs in Calape 

(Various Locations & Barangays)

               9.900 

Catigbian Repair of Alegria Barangay Hall
0.75

Repair of  Ambuan Barangay Hall
0.225

Repair of  Cambailan Barangay Structure
0.1

Repair of  Candumayao Barangay Structure
0.05

Repair of  Causwagan Barangay Structure
0.7

Repair of  Hagbuaya Barangay Structure
0.05

Repair of  HaguilananBarangay Structure
0.05

Repair of  Libertad Barangay Structure
0.9

Repair of  Mahayag Norte Barangay Structure
0.8

Repair of  Mahayag Sur Barangay Structure
0.8

Repair of  Mantasida Barangay Structure
0.8

Repair of  Poblacion Weste Barangay Structure
0.05

Repair of  Poblacion Barangay Structure
0.05

Repair of  Rizal Barangay Structure
0.3

Repair of  Sinakayanan Barangay Structure
0.1

Repair of  Triple-Union Barangay Structure
0.25

Corella Repair of  Pandol Barangay Hall                0.030 

Repair of Cancatac Barangay Hall                1.000 

Repair of  Anislag Barangay Hall                0.015 

Repair of  Sambog Barangay Hall                0.020 

Loon Contruction of New Barangay Halls (All affected Barangays in 

Loon)

               5.000 

Maribojoc Reconstruction and Behabilitation of Barangay Multi-

purpose Buildings ( 19 Barangays)

               7.600 

Sikatuna Repair of Barnagay Hall of Can-agong                0.100 

Repair of  Libjo Brgy Hall                0.150 

Repair of  Poblacion II Brgy Hall                0.200 

Repair of  Poblacion II SK Office                0.200 



District Municipality/ 

City

Details  Estimated 

Cost (in 

Million Pesos) 

Repair of Abucay Norte Brgy Hall                0.100 

Repair of Abucay Sur Brgy Hall                0.250 

Repair of  Bahay-Bahay Brgy Hall                1.100 

Repair of  Bahay-Bahay Office of the Brgy Officials                1.000 

Repair of  Badiang Barangay Hall                0.900 

Repair of  Cambuac Sur Brngy Hall                1.200 

Tagbilaran City Repair of Barangay Halls and Multi-Purpose Halls (Pob. 3, 

Mansasa, Dampas, Booy, Bool, Taloto, Manga, Dao, San 

Isidro, Tiptip)

               5.900 

Tubigon Repair of Batasan Barangay Hall                0.010 

Repair of  Bosongon  Barangay Hall                0.162 

Repair of  Bunacan Barangay Hall                0.150 

Repair of Cabulijan Barangay Hall                0.600 

Repair of  Cahayag Barangay Hall                0.580 

Repair of  Cawayanan Barangay Hall                0.400 

Repair of  Centro Barangay Hall                0.025 

Repair of  Genonocan Barangay Hall                0.010 

Repair of  Matabo Barangay Hall                0.064 

Repair of Panadtran Barangay Hall                1.050 

Repair of  Panaytayon Barangay Hall                0.062 

Repair of  Pandan Barangay Hall                0.087 

Repair of  Pangapasan Island Barangay Hall                0.144 

Repair of  Pinayagan Norte Barangay Hall                0.896 

Repair of  Pooc Oriental Barangay Hall                1.000 

Repair of Talenceras Barangay Hall                0.010 

Repair of  Tanawan  Barangay Hall                0.450 

Repair of  Tinangan Barangay Hall                0.015 

Repair of  Ubay Island Barangay Hall                0.050 

Repair of Ubujan  Barangay Hall                0.010 



District Municipality/ 

City

Details  Estimated 

Cost (in 

Million Pesos) 

Repair of  Villanueva Barangay Hall                0.080 

Sub - Total First District             61.877 

SECOND Buenavista Repair of Cantomogcad Barangay Hall                0.075 

Repair of  Overaland Brgy. Hall                0.200 

Repair of  Magkaya Brgy. Hall                0.020 

Repair of  Catigbian Brgy. Hall                0.020 

Repair of  Cambuhat Brgy. Hall                0.400 

Repair of  Poblacion Brgy. Hall                0.150 

Repair of  Hunan Brgy Hall                1.500 

Repair of  Cantuba Brgy. Hall                0.020 

Repair of Cangawa Brgy Hall                0.010 

Repair of Baluarte Brgy. Hall                0.020 

Repair of  Cawag Brgy. Hall                0.030 

Repair of  Cambus-oc Brgy. Hall                0.020 

Repair of Bantuan Brgy. Hall                0.050 

Repair of  Lapacan Norte Brgy.Hall                0.050 

Repair of  Basketball court fence in Anonang                0.100 

Repair of  Bonotbonot Brgy. Hall                0.050 

Repair of  Cruz Brgy. Hall                0.015 

Repair of  Cruz Brgy. Hall fence                0.015 

Repair of  Cantores Brgy. Hall                0.060 

Repair of  Bago Brgy. Hall                0.080 

Repair of Merryland Brgy. Hall                0.015 

Repair of  Lusong Brgy. Hall                0.015 

Clarin Construction of  Barangay Halls for Barangay Bonbon, 

Buacao, Caluwasan, Pob. Sur, Tontunan

               5.000 

Repair of  Various Barangay Halls (Bacani, Bogtongbod, 

Bontud, Buangan, Cabog, Cantoyoc, Comaang, Danahaw, 

Lajog, Mataub, Tangaran, Tubod, Pob. Norte)

               3.580 



District Municipality/ 

City

Details  Estimated 

Cost (in 

Million Pesos) 

Dagohoy Repair of  La Esperanza Barangay Hall                0.050 

Repair of  Estaca Barangay Hall                0.150 

Repair of  Can-oling Brngy Hall                0.150 

Repair of  Villa Aurora Barangay Hall                0.050 

Repair of  Santa Cruz Barangay Hall                0.750 

Repair of  Caluasan Barangay Hall                0.800 

Repair of  Poblacion Barangay Hall                0.450 

Repair of  Babag Barangay Hall                0.015 

Repair of  Malitbog Barangay Hall                0.020 

Repair of Malitbog Barangay Assembly Hall                0.030 

Repair of  Cagawasan Barangay Hall                0.150 

Repair of  Cagawitan Barangay Hall                0.100 

Danao Rehabilitation / Retrofitting of Barangay Halls & Offices/ 

Multip-purpose building (Al affected Barangays)

               9.100 

San Miguel Repair of Barangay Halls in San Miguel (all Affected 

Barnagays)

               3.000 

Talibon Repair of Bagacay Barangay Hall                0.055 

Repair of Busilan Barangay Hall                0.033 

Repair of Guindacpan Basketball Court                0.066 

Repair of Magsaysay Basketball Court              0.0055 

Repair of Mahanay Barangay Hall                0.050 

Repair of Rizal Barangay Hall                0.250 

Repair of Sag Barangay Hall                0.020 

Repair of San Agustin Barangay Hall                0.022 

Repair of San Carlos Barangay Hall                0.033 

Repair of San Francisco Barangay Hall                0.033 

Repair of San Pedro Barangay Hall                0.150 

Repair of San Roque Barangay Hall              0.1650 

Repair of Santo Niño  Barangay Hall                0.022 

Repair of Sikatuna  Barangay Hall              0.0055 



District Municipality/ 

City

Details  Estimated 

Cost (in 

Million Pesos) 

Repair of Zamora Barangay Hall                0.220 

Repair of Cataban Barangay Hall                0.055 

Repair of Guindacpan Barangay Hall                0.060 

Repair of Poblacion Barangay Hall                0.033 

Trinidad Repair of Banlasan Barangay Hall                0.100 

Repair of Bongbong Barangay Hall                0.100 

Repair of Catoogan Barangay Hall                0.100 

Repair of Guinobatan Barangay Hall                0.100 

Repair of Hinlayagan Ilaya Barangay Hall                0.100 

Repair of Hinlayagan Ilaud Barangay Hall                0.100 

Repair of Kauswagan Barangay Hall                1.000 

Repair of Kinan-oan Barangay Hall                0.250 

Repair of La Union Barangay Hall                0.100 

Repair of La Victoria Barangay Hall                0.100 

Repair of Mahagbu Barangay Hall                0.100 

Repair of M. Cabiguhan Barangay  Hall                0.100 

Repair of M. Roxas Barangay Hall                0.100 

Repair of Poblacion Barangay Hall                0.100 

Repair of San Isidro Barangay Hall                0.100 

Repair of Santo Tomas Barangay Hall                0.100 

Repair of San Vicente Barangay Hall                0.100 

Repair of Soom Barangay Hall                0.100 

Repair of Tagum Norte Barangay Hall/Day Care Center                0.200 

Repair of Tagum Sur Barangay Hall                0.100 

Sub - Total Second District             30.738 

THIRD Alicia Repair of  Barangay Hal                0.025 

Batuan Repair of  Aloja Barangay Hall                0.010 



District Municipality/ 

City

Details  Estimated 

Cost (in 

Million Pesos) 

Repair of Cabacnitan Barangay Hall                0.040 

Repair of  Garcia Barangay Hall                0.050 

Repair of  Janlud Barangay Hall                0.200 

Repair of  Pob. Sur Barangay Hall                0.020 

Repair of  Pob.Vieja Barangay Hall                0.050 

Repair of  Sta. Cruz Barangay Hall                0.150 

Repair of  Rosariohan Barangay Hall                0.200 

Repair of  Behind the Clouds Barangay Hall                0.020 

Repair of  Cantigdas Barangay Hall                0.015 

Candijay Repair of  Barangay Hall of Cadapdapan                0.200 

Carmen Repair of Villarcayo Barangay Hall                2.000 

Dimiao Repair of Poblacion  Barangay Hall with perimeter fence                0.200 

Repair of  Barangay Office of Barangay Datag                0.200 

Lila Repair of Taug Barangay Hall                0.100 

Loay Repair of Damaged Barangay Halls (Agape, Alegria norte, 

Alegria Sur, Bonbon, Botoc Occ., otoc Or., Calvario, 

Concepcion, Hinawanan, Las Salinas Norte, Las Salinas Sur, 

Palo,Poblacion Ibabao, Poblacion Ubos, Tambangan, Tayong 

Occ., Tocdog Dacu, Tocdog Ilaya, Villalimpia, Yanangan)

               1.600 

Loboc Repair of Barangay Hall of Cabadiangan                0.200 

Repair of Barangay Hall of Candasag                0.030 

Repair of Barangay Hall of Canlasid                0.500 

Repair of Barangay Hall of Gotozon                0.035 

Repair of Barangay Hall of Jimili-an                1.400 

Repair of Barangay Hall of Oy                0.100 

Repair of Barangay Hall of Pob. Sawang                0.030 

Repair of Barangay Hall of Quinoguitan                0.030 

Repair of Barangay Hall of Ugpong                0.100 

Sevilla Damaged Cal. Sur Barangay Hall                2.000 

Damaged Cal. Norte Barangay Hall                2.000 



District Municipality/ 

City

Details  Estimated 

Cost (in 

Million Pesos) 

Repair of  Bayawahan Barangay Hall                0.100 

Repair of  Lagtangan Barangay Hall                0.100 

Repair of  Licolico Barangay Hall                0.100 

Repair of  Lobgob Barangay Hall                0.100 

Repair of  Cal. Sur Multi-Purpose Building                0.100 

Sierra Bullones Rehabilitation, Retrofitting of Barangay Halls / Offices of 

Sierra Bullones (All affected barangays)

               1.250 

Valencia Repair of  Barangay Hall of La Victoria                0.100 

Repair of  Barangay Hall of  Genoveva                0.200 

Repair of Barangay Hall of  Limocon                0.300 

Repair of  Barangay Hall of  Cutcutan                0.150 

Repair of  Barangay Hall of  Canmanico                0.150 

Sub - Total Third District             14.155 

TOTAL            106.770 



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

SECTOR/ SUBSECTOR

IMPLEMENTING AGENCY

TYPE OF PROJECT:

District Municipality/ 

City

Details  Estimated 

Cost 

(in Million 

Pesos) 

FIRST

Baclayon Repair of Baclayon Cultural Center (Poblacion)                 0.300 

Repair of Laya Basketball Court (Laya)                 0.100 

Repair of Poblacion Basketball Court (Poblacion)                 0.100 

Balilihan Rehabilitation of Eladio Chatto Sports & Cultural Center 

(Del Carmen Sur)

              25.000 

Repair of Hanopol Gymnasium (Hanopol Este)                 0.500 

Repair of Basketball Court of Boyog Sur (Boyog Sur)                 0.050 

Calape Rehabilitation and Construction of New Cultural Center 

(Poblacion)

              20.000 

Rehabilitation and reconstruction of Old Cultural Center 

(Poblacion)

                8.000 

Repair of Municipal Plaza (Poblacion)                 0.750 

Repair of ECD Center (Poblacion)                 0.750 

Catigbian Rehabilitation of Municipal Gym/ Covered Court                 4.500 

Cortes Repair of Cortes Covered  Court (Poblacion)                 0.500 

Loon Contruction of Loon Gymnasium/ Evacuation Center (Moto 

Norte)

              15.000 

Repair of Loon Rizal Park (Moto Norte)                 0.500 

Rehabilitation of Loon Center for Developments in Culture, 

Heritage and the Arts (CHARTS Building)  (Moto Norte)

                1.000 

Maribojoc Rehabilitation of Maribojoc  Cultural Center (Poblacion)                 2.000 

Rehabilitation of Rizal Park  (Poblacion)                 0.300 

DEVELOPMENT ADMINISTRATION/ Governance

Department of the Interior and Local Government (DILG)

Repair and Rehabilitation of Gymnasium/ Cultural Center/ Sports 

Facilities/ Parks and Plazas/ Evacuation Centers



District Municipality/ 

City

Details  Estimated 

Cost 

(in Million 

Pesos) 

Rehabilitation/ Reconstruction of Totally damaged 

Basketball Courts (4 courts) in various barangays

                2.000 

Repair of Partially damaged Basketball Courts (16 courts)  

in various barangays

                3.200 

Rehabilitation of Totally damaged Community Stage (12)  

in various barangays

                2.400 

Repair of Partially damaged Community Stage (14)  in 

various barangays

                1.400 

Sikatuna Repair of Brgy Cambuac Norte Basketball Court                 0.060 

Repair of Brgy Cambuac Sur Basketball Court                 0.100 

Repair of Poblacion II Basketball court and lights                 0.150 

Sub - Total First District              88.660 

SECOND Bien Unido Repair of Damaged Gymnasium

Buenavista Repair of Municipal Plaza/Rizal Monument (Poblacion)                 0.500 

Repair of Benches at Plaza (Bugaong)                 0.020 

Repair of Overland Basketball Court                 0.050 

Repair of Overland Basketball Court                 0.050 

Repair of covered court in Bato                 0.075 

Repair of Basketball goal of Barangay Cruz                 0.050 

Clarin Rehabilitation of Cultural Center  (Poblacion Norte)               1.0000 

Repair of Totally damaged Basketball Court in Tontunan               0.5000 

Repair of Partially damaged basketball court in Bacani               0.0500 

Repair of partially damaged basketball court in Bonbon               0.1000 

Repair of partially damaged basketball court in Cabog               0.0500 

Repair of partially damaged basketball court in Candajec               0.0300 

Repair of partially damaged basketball court in Katipunan               0.5000 

Repair of partially damaged basketball court in Mataub               0.0300 

Repair of partially damaged basketball court in Tangaran               0.1300 



District Municipality/ 

City

Details  Estimated 

Cost 

(in Million 

Pesos) 

Construction/ Rehabilitation of totally damaged Stage in 

Brgy. Bonbon

              0.3000 

Construction/ Rehabilitation of totally damaged Stage in 

Brgy. Comaang

              0.4000 

Repair of damaged Stage in Brngy Bacani               0.0700 

Repair of partially damaged Stage in Brngy Cabog               0.0300 

Repair of damaged Stage in Brngy Caboy               0.0300 

Repair of  damaged Stage in Brngy Katipunan               0.0500 

Repair of  partially damaged Stage in Brngy Pob. Sur               0.0100 

Repair of  partially damaged Stage in Brngy Tangaran               0.2000 

Repair of  partially damaged Stage in Brngy Pob. Norte               0.1000 

Dagohoy Repair of damaged covered Court  of Barangay LA 

Esperanza

                0.675 

Repair of damaged Estaca Barangay Stage/ Covered Court                 0.175 

Repair of damaged Villa Aurora Barangay Covered Court                 0.050 

Repair of damaged San Vicente Covered Court                 0.350 

Damaged San Miguel Cultural Center / Covered Court                 0.085 

Danao Renovation of Municipal Gymnasium and Cultural Center 

(Poblacion)

                3.500 

Contruction of Evacuation Center and Command Post (Old 

Municipal Bldg area, Sitio Canlala Poblacion, Sitio Humaga 

Cantubod, Sitio Canlunggo Hibale)

                5.000 

Inabanga Rehabilitation/ recontruction of Inbanga Gymnasium/ 

Cultural Center

                8.100 

Sagbayan Rehabilitation of damaged Gymnasium (Poblacion)               10.000 

Rehabilitation of Damaged Cultural Center (Poblacion)                 8.000 

San Isidro Rehabilitation of Totally damaged Multi-purpose Building 

in Public Market (Gym, Basketball Court) (Poblacion)

                5.000 

San Miguel Rehabilitation of Municipal Gymnasium/ Covered Court 

damaged (Poblacion)

                3.000 

Talibon Repair of Cultural Center of Barangay Busilan                 0.055 

Repair of Calituban Basketball Court               0.0165 



District Municipality/ 

City

Details  Estimated 

Cost 

(in Million 

Pesos) 

Repair of Mahanay Basketball Court                 0.022 

Repair of San Pedro Barangay Gymnasium                 0.040 

Repair of Balintawak Gymnasium                 0.055 

Sub - Total Second District              48.449 

THIRD Alicia Repair of Basketbal Court (Partially Damaged minr cracks 

on flooring) of Barangay Cambaol

                0.010 

Batuan Renovation of Municipal Gymnasium and Cultural Center 

(Poblacion)

                0.220 

Repair of  Damaged Janlud Basketball Court                 0.050 

Carmen Repair of  Damaged Municipal Gymnasium (Poblacion Sur)                 0.650 

Dimiao Rehabilitation and Repair of Roofing and Fencing of 

Evacuation center/ Gymnasium (Barangay Luyo)

                6.000 

Garcia Hernandez Repair of  Damaged Municipal Gymnasium (façade & back 

wall) (Poblacion)

                0.200 

Jagna Repair of  Partially-damaged Jagna Gymnasium (damaged 

foundation, trusses, bottom chords, steel braces)  

(Poblacion)

              12.000 

Repair of  Damaged Calabacita Sports Center                 0.900 

Loay Repair of Partially Damaged Loay People's Center 

(Poblacion Ubos)

                1.000 

Repair of Damaged Pavement Basketball Court (Botoc Or.)                 0.200 

Loboc Repair of Damaged JAD Complex/ Covered Court (Pob. 

Sawang)

                0.120 

Repair of Mini Park (Jumbo Area) (Pob. Ondol)                 0.400 

Repair of Basketball Court in Barangay Bugho                 0.060 

Repair of Basketball Court in Barangay Canlasid                 0.200 

Repair of Basketball Court in Barangay Ugpong                 0.060 

Repair of Basketball Court in Barangay Villaflor                 0.200 



District Municipality/ 

City

Details  Estimated 

Cost 

(in Million 

Pesos) 

Sevilla Repair of Damaged Sevilla Gymnasium (Poblacion)                 0.200 

Repair of Damaged Sevilla Amphitheater (Poblacion)                 0.100 

Repair of Damaged Basketball Court (Cal. Sur)                 0.100 

Sierra Bulllones Construction of Evacuation Center (Poblacion)                 0.800 

Completion/ Improvement of Evacuaton Center 

(Magsaysay)

                0.500 

Valencia Repair of Damaged Basketball Court of  Genoveva                 0.050 

Sub - Total Third District              24.020 

TOTAL             161.129 



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

TYPE OF PROJECT:

FIRST

Alburquerque Repair of Basacdacu Day Care Center                       0.01 

Repair of Basadacu Pre-School building                       0.01 

Repair of Dangay Day Care Center                       0.04 

Balilihan

Repair of Day Care Centers  in Datag Norte 

and Dorol (partially damaged)

                      0.10 

Calape 

Repair of Day Care Centers (partially 

damaged)

                      1.65 

Catigbian Repair  of the following Day Care Centers:

Alegria DCC                       0.10 

Ambuan DCC                       0.05 

Baang DCC                       0.20 

Bagtic DCC                       0.40 

Bongbong DCC                       0.15 

Cambailan DCC                       0.05 

Candumayao DCC                     0.025 

Cang-iras DCC                       0.30 

Causwagan DCC                       0.35 

Hagbuaya DCC                     0.025 

Haguilanan DCC                       0.05 

Libertad Sur DCC                       0.05 

Liboron DCC                       0.35 

Mahayag Norte DCC                       0.25 

Mahayag Sur DCC                       0.30 

Maitum DCC                       0.15 

Mantasida DCC                       0.40 

Poblacion Weste DCC                     0.025 

Poblacion                     0.025 

District Municipality Details  Estimated Cost 

(in Million Pesos) 

SECTOR/ SUB-SECTOR:

IMPLEMENTING AGENCY:   

Rehabilitation, Construction and Repair of Day Care Centers

DEPARTMENT OF THE INTERIOR AND LOCAL GOVERNMENT 

(DILG)

SOCIAL DEVELOPMENT/ SOCIAL WELFARE



District Municipality Details  Estimated Cost 

(in Million Pesos) 

Rizal                     0.150 

Sinakayanan                     0.050 

Triple Union                     0.050 

Corella

Loon Construction/rehabilitation of Day Care 

Centers

                    23.00 

Maribojoc

Reconstruction and rehabilitation of 384 Day 

Care Centers in 19 Barangays

                    15.45 

Sikatuna

Replacement of cracked walls of Abucay 

Norte DCC

                      0.50 

Badiang Day Care Center                       0.20 

Repair of the damaged portion of Bahay-

bahay DCC

                      0.05 

Replacement of cracked walls of Can-agong 

DCC

                      0.05 

Minor repair on cracked walls of Libjo DCC                       0.08 

Tubigon Repair of the following day care Centers:

PandanDCC                       0.01 

Tinangnan DCC                       0.05 

PanaytayonDCC                       0.11 

Buenos Aires DCC                       0.03 

Bunacan DCC                       0.15 

Genonocan DCC                       0.02 

Talenceras DCC                       0.03 

Tanawan DCC                       0.34 

Ubay Island DCC                       0.19 

TOTAL                     45.56 

SECOND Buenavista Repair/rehabilitation of the following Day 

Care Centers:

Bago Day Care Center                       0.11 

Baluarte Day Care Center                       0.02 

Bantuan Day Care Center                       0.30 

Bonotbonot Day Care Center                       0.05 



District Municipality Details  Estimated Cost 

(in Million Pesos) 

Bugaong Day Care Centre                       0.05 

Catigbian Day Care Center                       0.03 

Cambus-oc Day Care Center                       0.15 

Cantumogcad Day Care Center                       0.05 

Cantuba Day Care Center                       0.01 

Cawag Day Care Center                       0.02 

Cawag Multi-Purpose Building

Cruz Day Care Center                       0.02 

Hunan Day Care Center                       0.02 

Lapacan Norte Day Care Center                       0.05 

Lusong Day Care Center                       0.15 

Magcaya Day Care Center                       0.02 

Nueva Montana Day Care Center                       0.10 

Overland Day Care Center                       0.10 

Poblacion Day Care Center                       0.10 

Rufo Hill Day Care Center                       0.02 

Clarin Construction of Day Care Centers of Bonbon 

and Mataub (2014-16)

                      0.70 

Repair/rehabilitation of Day Care Centers of 

Clarin (2014-15)

                      0.60 

Dagohoy Repair/rehabilitation of La Esperanza Day 

Care Center

                      0.03 

Repair/rehabilitation  of Candelaria Day Care 

Center

                      0.04 

Danao

Repair/Rehabilitation of Day Care Centers of: 

Concepcion, Tabok, Cantubod, Magtangtang, 

Poblacion

                      1.45 

Inabanga Repair and rehabilitation of the following 

Day Care Centers:

Lonoy Roma DCC partially damaged                       0.10 

Lonoy Cainsican DCC                       0.10 

Canlinte DCC                       0.05 

Dagnawan DCC                       0.05 

Bahan DCC                       0.30 

Sua DCC                       0.02 

Ma. Rosario DCC                       0.60 

Riverside DCC                       0.60 

Baguhan DCC                       0.60 

Datag DCC                       0.05 

Ilaya DCC                       0.60 



District Municipality Details  Estimated Cost 

(in Million Pesos) 

Anonang DCC                       0.05 

U-og DCC                       0.02 

Mabuhay DCC                       0.20 

Ilihan DCC                       0.40 

Luyo DCC                       0.10 

Nabuad DCC                       0.10 

Cagawasan DCC                       0.20 

Lutao DCC                       0.05 

Lawis DCC                       0.15 

Sto. Nino DCC                       0.50 

Sagbayan Repair/rehabilitation of Day Care Centers 

totally damaged in all barangays

                    28.00 

San Isidro Repair/rehabilitation of the following Day 

Care Centers:

Abehilan                       0.40 

Baunos                       0.40 

Baryong Daan                       0.40 

Causwagan Sur                       0.40 

Cabanugan (construction)                       0.80 

Caimbang                       0.40 

Candungao                       0.40 

Masonoy                       0.40 

Cansague Norte                       0.40 

Cansague Sur                       0.40 

San Miguel Repair of Day Care Centers                       0.50 

Talibon Repair of Balintawak Day Care Center                     0.005 

Repair of Busalian Day Care Center                     0.022 

Reair of Poblacion Day Care Center                     0.011 

Repair of Magsaysay Day Care Center                     0.022 

Repair of Mahanay Day Care Center                     0.033 

Repair of Nocnocan Day Care Center                     0.049 

Repair of Rizal Day Care Center                     0.016 

Repair of Sag Day Care Center                     0.077 

Repair of San Agustin Day Care Center                     0.005 

Repair of San Carlos Day Care Center                     0.005 

Repair of Santo Nino Day Care Center                     0.005 

Repair of San Isidro Day Care Center                     0.005 



District Municipality Details  Estimated Cost 

(in Million Pesos) 

TOTAL                     42.18 

THIRD

Batuan Repair/rehabilitation of Cambacay Day Care 

Center totally damaged

                      0.50 

Repair/rehabilitation of Janlud Day Care 

Center and feeding center partially damaged

                      0.11 

Repair/rehabilitation of Behind the Clouds 

Day Care Center

                      0.20 

Dimiao Repair of San Isidro DCC                       0.10 

Duero Repair of San Isidtro Day Care Center minor 

cracks

                      0.02 

Lila Repair of Tiguis Day Care Center                       0.10 

Repair of Bonkokan Ilaya Day Care Center                       0.10 

Loay

Rehabilitation of damaged Day Care Centers 

in: Alegria Sur, Botoc Occ., Hinawanan, 

Poblacion Ibabao, Sagnap Tambangan, 

Tangcasan Norte, Tangcasan Sur, Tayong Or., 

Tocdog Dacu, Villalimpia, Bonbon, 

Concepcion, Tayong Occ, Calvario Agape, 

Tocdog Ilaya, Poblacion Ubos

                    1.050 

Loboc Repair of Day Care Centers in:

Ugpong                       0.03 

Cal. Norte                       0.10 

Jimilian                       0.20 

Oy                       0.03 

Quinoguitan                       0.03 

Pilar Repair of Aurora Day Care Center (Medium 

Term)

                      0.10 

Sevilla Reair/rehabilitation of Calinginan Sur Day 

Care Center totally damaged

                      0.05 

Repair/rehabilitation of Lobgob Day Care 

Center partially damaged

                      0.05 



District Municipality Details  Estimated Cost 

(in Million Pesos) 

Valencia Repair/rehabilitation of Canlusong Day Care 

Center partially damaged

                      0.25 

Repair/rehabilitation of Danao Day Care 

Center partially damaged

                      0.15 

TOTAL                       3.17 

GRAND 

TOTAL

                    90.91 



POST-GREAT BOHOL EARTHQUAKE REHABIILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

SECTOR/ SUBSECTOR                 INFRASTRUCTURE DEVELOPMENT

IMPLEMENTING AGENCY           Department of Public Works and Highways (DPWH)

Project Title Location
 Estimated Cost (in 

Million Pesos) 

Clearing operation at Antequera - Balilihan via Dorol L 

= 12.280 kms

Dorol Bridge approaches. 

Balilihan and Bungahan Bridge 

approaches, Antequera

6.750                       

Clearing operations at Cahayag(Tubigon) - Cabanugan 

(San Isidro) Road L= 7.576 kms

Tubigon and San Isidro 5.200                       

Clearing operations and maintenance at 

Pob.(Catigbian) - Rizal - Cabanugan(San Isidro) L= 

3.650 kms

Catigbian & San Isidro 2.000                       

Clearing operations and maintenance at Baclayon - 

Corella Road L= 7.646 kms

Baclayon and Corella 0.080                       

Clearing operations at Maribojoc - Pagnitoan - 

Candavid - Tubuan - Basak Road L= 15.419 kms

Maribojoc, Antequera, Loon 3.000                       

Immediate filling of materials at Calape-Pangangan 

Road due to subsidence

From Pob. Calape to the island of 

Pangangan

2.000                       

Repair of Bato Bridge Approaches Abatan, Maribojoc 12.000                     

Clearing operations at Pondol-Pananguilon-Cantamis 

Road

From Pondol to Cantamis, Loon 2.500                       

Clearing operations at Canapnapan- Canangcaan - 

Canhumnagit Road

Canapnapan- Canangcaan - 

Canhumnagit , Corella

1.000                       

Clearing operations at Pob. (Catigbian)- Ambuan- 

Sagasa (Balilihan) Road

Pob.-Ambuan (Catigbian), 

Sagasa, Balilihan

1.000                       

Clearing operations at Jct. (TNR) Liloan-Cortes Road Liloan  and Pob. Cortes

2.000                       

Clearing operations at Alegria-Baang-Jagbuaya-

Hanopol Road

Alegria, Baang, Cambailan, 

Bagtic, Mahayag 2.000                       

Clearing operations at Calape - Cabayugan - 

Tabuan(Antequera) Road

Pob. Calape, Labuon, 

Benogawan, all of Calape and  

Tabuan of Antequera

3.000                       

Minor Repair of Bukobuko Sa Anay Remedios, Danao 5.000                       

Clearing operations at Lapacan-Magtangtang Road Lapacan, Magkaya, Magtangtang, 

Inabanga & Buenavista 3.000                       

Clearing operations at Bonotbonot - Tiguman 

Overland Road

Sweetland, Bonotbonot,  Rufo 

Hill, Tiguman, Overland, 3.000                       

Clearing operations at Bunga Mar- Kinagbaan-Laca 

Road

Kinagabaan, Laca, Buyog, Balili, 

Jagna 5.000                       

Clearing operations at Garcia Hernandez-Tabuan-

Datag Road

Sacaon to Datag, Garcia 

hernandez 5.000                       

Clearing operations at Pob. -Anoyon-Omjon  Road Balingasao, Anonang, Omjon, 

Valencia 5.000                       

Clearing operations at Canmanico - Genoveva Road Canlusong, Valencia

3.000                       

Clearing operations at (Dimiao-Bilar) - Oac - Omjon 

Road

Omjon, Valencia 3.000                       

Short-term (Early Recovery)Nov 1, 203 to April 30, 2014 (6 mos.)

TYPE OF PROJECT                       Repair/Rehabilitation of Provincial Roads



Project Title Location
 Estimated Cost (in 

Million Pesos) 

Sub-total Estimated Cost 74.530                     

Rehabilitation of Road section damaged along San 

Isidro - Catigbian via Caimbang Road

Pob. Weste, Catigbian and 

Caimbang, San Isidro

300.000                   

Conversion of Mag aso Bridge from Timber to 

Reinforced Concrete Bridge along Antequera - 

Balilihan via Dorol Road

Mag-aso, Antequera                       30.000 

Rehabilitation of Cahayag(Tubigon) - Cabanugan (San 

Isidro) Road L= 7.576 kms

Banlasan to Cabanugan

6.000                       

Rehabilitation of  Pob.(Catigbian) - Rizal - 

Cabanugan(San Isidro) L= 3.650 kms

Pob. Catigbian, Rizal - Kagawasan 

(Cabanugan) 2.800                       

Rehabilitation of Maribojoc - Pagnitoan - Candavid - 

Tubuan - Basak Road L= 15.419 kms

From Pob. Maribojoc, to 

Pagnitoan, Candavid to Tubuan 3.000                       

Rehabilitation of Tajang -Sandingan Road L= 9.680 

kms including Tajang Bridge

From Moalong to the island 

baragay of Sandingan, Loon 10.000                     

Repair of Slope Protection along Calape - Panganan 

Causeway L=3.500 kms

From San Isidro, Calape to the 

Island of Pangangan 4.000                       

Rehabilitation of Abatan -Agahay - Busao - Toril - 

Aghao Road L=8.735 kms

Abatan-Agahay-Busao-Toril-San 

Roque, Maribojoc 6.000                       

Rehabilitation of Alegria-Baang-Hagbuaya-Hanopol 

Road

Alegria, Baang, Bagtic, 

Cambailan, Mahayag 5.000                       

Rehabilitation of Calape - Cabayugan - 

Tabuan(Antequera) Road

Pob. , Labuon, Benogawan, 

Cabayugan and Tabuan 8.000                       

Rehabilitation and raising of grade of Catigbian- Clarin 

via Bongtongbood Road

Caboy, Cabog to Bogtongbood

5.000                       

Repair of damaged concrete pavement at Pob. 

Sagbayan - Sagbayan Sur - Kabasakan Road

SagbayanSur, Ubujan, 

Kabasakan, Sagbayan 1.000                       

Minor Rehabilitation of Road to behind the clouds  San Roque (Sagbayan) and 

Behind the Clouds (Batuan) 1.000                       

Minor Rehabilitation of Jct.(Sagbayan-Carmen)-

Canmano-Calatrava -Villafuerte Road

 Canmano, Calatrava, Sagbayan

0.500                       

Repair of damaged concrete at Buenavista 

Circumferential Road

 Hunan, Buenavista

10.000                     

Rehabilitation of  Canmanico - Genoveva Road  Canlusong, Valencia
10.000                     

Rehabilitation of  Quinoguitan- Sevilla - Hanopol Road  Ewon, 

Guinoban,Lagtangan,Sevilla 9.000                       

Minor Rehabilitation of Tiguis-Calvario (Lila)-

Cambanse - Loboc  Road

Cambance, Loboc

0.500                       

Sub-total Estimated Cost                    411.800 

Total Estimated Provincial Roads Rehabilitation Cost 486.330                  

Medium-Term (Transitional), May 1, 2014 to Nov. 1, 2015 (6 mos to 2 yrs.)



POST-GREAT BOHOL EARTHQUAKE REHABIILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

SECTOR/ SUBSECTOR                  INFRASTRUCTURE DEVELOPMENT

IMPLEMENTING AGENCY            Department of Public Works and Highways (DPWH)

TYPE OF PROJECT                        Repair/Rehabilitation of Provincial Bridges

Project Title Location
Estimated Cost (in 

Million Pesos)

Reconstruction of Caimbang Bridge Caimbang, San Isidro 60.00                      

Conversion of Banlasan I & II Bridges from 

temporary to Box Culverts along Cahayag (Tubigon)-

Cabanugan (San Isidro) Road

Banlasan , Tubigon 3.00                        

Improvement of Rizal Timber Bridge to Concrete 

Bridge

Rizal, Catigbian 35.00                      

Upgrading of Pagsihagon Bridge to RCDG Along the causeway of 

Calape - Pangangan Road

                       35.00 

Upgrading of Agahay Bridge to Bailey Bridge or 

RCDG

Agahay, Maribojoc                        35.00 

Reconstruction of Washed-out Baang Bridge from 

Bailey to RCDG

Alegria , Catigbian                        35.00 

Upgrading of three (3) bridges (Labuon, Benogawan 

and Cabayaugan Bridge from Temporary to 

Permanent RCDG

 Labuon, Benogawan, 

Cabayugan  all of Calape

                     105.00 

Upgrading of Gatosan Bridge from bailey to Steel 

Modular Bridge

Gatosan , Inabanga 35.00                      

Total Estimated Provincial Bridges Rehabilitation 

Cost
                     343.00 



POST-GREAT BOHOL EARTHQUAKE REHABIILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

SECTOR/ SUBSECTOR                      INFRASTRUCTURE DEVELOPMENT

IMPLEMENTING AGENCY                Department of Public Works and Highways

TYPE OF PROJECT                             Repair/Rehabilitation of Municipal Waterworks System

District Municipality Details
 Estimated Cost 

(in Million Peso) 

FIRST Alburquerque

Sub-Total 0.00

Antequera Rehabilitation of Municipal Waterworks Sysem                     30.00 

Sub-Total 30.00

Baclayon

Sub-Total 0.00

Balilihan

Balilihan Waterworks System at Sal-ing 

(Reservoir)                       2.00 

Balilihan Waterworks System at Haguilanan 

Grande (Reservoir)                       1.00 

Balilihan Waterworks System at Sto Niño 

(Pipelines)                       1.00 

Level II Waterworks System Datag Norte                       0.20 

Sub-Total 4.20

Calape Partially damaged Waterworks System                       6.50 

Sub-Total 6.50

Catigbian Cambuslot Water Reservoir

CNHS Water Reservoir                       1.00 

Causwagan Norte Water Reservoir                       1.00 

Cambailan Water Reservoir                       1.00 

Mahayag Norte Water System                       3.00 

Poblacion Weste Water System                       1.00 

Sinakayanan Water Reservoir                       1.20 

Haguilanan Water Reservoir

Libertad Sur Water Reservoir                       1.00 

Sub Total 9.20

Corella

Well dry up, loss of water source, 

Canangcaan,Corella                       1.00 

Damage on distribution pipes, Cancatac, Corella                       0.20 

Damage on distribution pipes at barangay Tanday                       0.50 

Sub Total 1.00

Cortes Establishment of New Waterworks System                     50.00 

Repair of artesian wells at De la paz, San Roque, 

Fatima, New Lourdes                       0.05 



District Municipality Details
 Estimated Cost 

(in Million Peso) 

Construction of Intake Tank for Spring                       0.04 

Sub Total 50.09

Dauis 0.00

Sub Total 0.00

Loon
Rehabilitationa of Loon Municipal Waterworks 

System                       4.60 

Procurement of generator sets for water 

pumping stations                       1.50 

Sub Total 6.10

Maribojoc

Development of level I water system level in 8 

Barangays                       1.50 

Rehabilitation of water system covering brgy 

Poblacion, Punta Cruz, Guiwanon, Lagtangon, 

Bood, Dipatlong, Jandig, Anislag, Toril & 

Bayacabac                     12.00 

Sub Total 13.50

Panglao 0.00

Sub Total 0.00

Sikatuna Damaged on Municipal Waterworks System                       0.20 

Sub Total 0.20

Tagbilaran City

Sub Total 0.00

Tubigon

Sub Total 0.00

Total Rehabilitation Cost (First District)                   114.29 

SECOND Bien Unido 0.00

Sub Total 0.00

Buenavista

Damage of two units water tanks                       3.00 

Damaged Water Tank (2 units) in barangay 

Sweetland & Dait                       3.00 

Destroyed Water Source (Spring) at Panghagban                       0.50 

Cracked Water Tank at Catigbian                       0.04 

Damaged Drainage Canal at barangay Asinan                       0.04 

Damaged Pumphouse at Cantuba                       0.04 

Minor Cracks of Reservoir at Cangawa                       0.01 

Totally Damaged Reservoir at Cawag                       0.80 

Water System Damaged at Lapacan Norte                       0.01 

DamagedWater Tank  at Rufo Hill                       0.15 

Damaged Water Tank  (tie beam and post)                       0.15 

Sub Total 7.74

Clarin Rehab of waterworks system                     15.00 

Repair of Waterworks system at Bogtongbod                       1.00 



District Municipality Details
 Estimated Cost 

(in Million Peso) 

construction of water reservoir, Tubod                       0.50 

Sub Total 7.74

Dagohoy

Sub Total 0.00

Danao Construction of stainless tank & steel framing                       0.30 

Sub Total 0.30

Getafe

Sub Total 0.00

Inabanga Repair/Rehab of damaged Waterworks System                     50.00 

Sub Total 50.00

Pres. Garcia

Sub Total 0.00

Sagbayan Damage on waterworks system                     20.00 

Sub Total 20.00

San Isidro

Waterworks System - Causwagan, Cabanugan, 

part of Poblacion, Masonoy & San Isidro                       0.52 

Rehab of Waterworks System level III (Pob, 

Causwagan Sur, Cambansag, Abehilan, Cansague 

Norte & Suur, Caimbang)                       3.00 

Waterwtorks System - Cansague Norte Sur                       0.03 

Sub Total 3.55

San Miguel Provision of potable water supply at Bayongan                     30.00 

Construction of Rain collector                       0.20 

Sub Total 30.20

Talibon

Sub Total 0.00

Trinidad

Sub Total 0.00

Ubay

Sub Total 0.00

Total Rehabilitation Cost (Second District)                   119.53 

THIRD Alicia 

Repair/Rehab of partially damaged municipal 

waterworks system at Poblacion and Del Monte                       0.10 

Sub Total 0.10

Anda

Sub Total 0.00

Batuan Partial Damaged on Sta Cruz Water Reservoir                       0.08 

Partial Damage on Janlud Water pipes                       0.01 

Sub Total 0.09

Bilar

Sub Total 0.00

Candijay

Sub Total 0.00



District Municipality Details
 Estimated Cost 

(in Million Peso) 

Carmen

Sub Total 0.00

Dimiao

Sub Total 0.00

Duero

Totally Damaged Water Intake Tank at Camp 

Verde, barangay Bangwalog                       0.40 

Sub Total 0.40

Garcia Hernandez Rehabilitation of Barangay Waterworks System                       0.45 

Partial Damaged on Municipal Waterworks 

System                       0.20 

Sub Total 0.65

Guindulman

Damaged on Waterline Disribution to barangay 

Mayuga

Sub Total 0.00

Jagna

Partially Damaged Municipal Waterworks System                       0.30 

Damaged on Sea Walls/Dikes at barangay Can-

upao

Damaged on Jagna Public Market Reservoir at 

barangay Looc                       0.60 

Sub Total 0.90

Lila

Sub Total 0.00

Loay LGU-managed Waterworks System (Damaged 

mainlines, cracks on conrete gate & source) 5.00 

Damage Waterworks System (Pump motor 

malfunction at barangayHinawanan 0.50

Damage Waterworks System (Reservoir & 

Mainline) at Tayong Occidental 0.50

Damage Waterworks System (reservoir, 

powerhouse, pipelines) at barangay Concepcion 1.50

Rehabilitation of Dike Flood Control

Damage on Waterworks System at barangay, 

Poblacion babaw                       0.03 

Damage on Waterworks System at Tocdog Daku                       0.03 

Damage on Waterworks System at barangay Las 

Salinas Norte                       0.03 

Sub Total 7.59

Loboc

Sub Total 15.18

Mabini



District Municipality Details
 Estimated Cost 

(in Million Peso) 

Sub Total 0.00

Pilar

Sub Total 0.00

Sevilla Rehabilitation of affected Waterworks lines                       0.30 

Sevilla Waterworks System                     10.00 

Sub Total 10.30

Sierra Bullones Damaged Municipal Waterworks System at 

barangay Bugsoc                       0.20 

Damaged Municipal Waterworks System at 

barangay Matin-ao                       0.20 

Sub Total 0.40

Valencia Partially Damaged Municipal Waterworks System                       2.20 

Sub Total 2.20

Total Rehabilitation Cost (Third District)                     37.81 

                  271.63 Grand Total Rehabilitation Cost



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

SECTOR/ SUBSECTOR

TYPE OF PROJECT

 Public Tourism 

Facilities 
 LGU Total 

FIRST

Balilihan

Mt. Carmel Hill Spanish Belfry, Del 

Carmen Norte (Whole structure 

collapsed)

                    40.000                     41.000 

Kawasan Falls, Candasig (Slightly 

damaged. Big boulders fall into the 

swimming area of the falls)

                       0.500 

Camogao Falls, San Isidro (Heavily 

damaged. Big boulders in the area)
                       0.500 

Calape 
Kinubkuban Public Beach (Totally 

damaged)
                       4.000                        4.000 

Catigbian Catigbian DATE Park (Partially damaged)                        3.000                        3.000 

Loon Loon Peace Park, Canhangdon Occ.                        0.150                        5.500 

Tubig Loon Spring Park, Napo/Cogon 

Norte
                       2.000 

Cementerio de Mamposteria, Moto 

Norte
                       2.000 

Rehab. of Loon Macaques, Cantomocad                        1.200 

Rehab. of Punta Baluarte Museum, 

Pantudlan
                       0.100 

Rehab. of Cabilao Island Lake 

Boardwalk, Pantudlan
                       0.050 

Maribojoc Tourism Hall, Punta Cruz                        1.200                        3.300 

Parola Hall, Poblacion                        1.750 

Abatan Tourism Facility                        0.350 

Tubigon Tubigon Tourism Bldg., Centro                        2.000                        2.000 

Sub-total                     58.800                     58.800 

SECOND

Danao

Conduct of Geo, removal, demolition, 

replacement, posting, walling, roofing, 

repainting, etc. (Magtangtang, Taming, 

Carbon, Cabatuan, Tabok)

                    20.000                     50.000 

IMPLEMENTING AGENCY

District Municipality Details

DEPARTMENT OF TOURISM (DOT)

Repair/ Rehabilitation of Public Tourism Facilities

ECONOMIC/ Tourism

 Estimated Cost (in Million Pesos) 



 Public Tourism 

Facilities 
 LGU Total 

District Municipality Details

 Estimated Cost (in Million Pesos) 

Const. of Tourism Facilities, 

Repackaging, Marketing, Training, 

Purchase of Rescue Equipment

                    30.000 

Trinidad
Sto. Tomas Public Tourism Facilities 

(Partially damaged)
                       0.050                        0.550 

Repair of Partially Damaged Station of 

the Cross Facility in Batungay Twin Peak
                       0.500 

Sub-total                     50.050                     50.050 

THIRD

Carmen

Chocolate Hills Complex, Buenos Aires 

(Hotel and restaurant partially damaged - 

90% damage)

39.000                                        44.000 

Damaged View Deck (Choco Complex) 5.000                      

Garcia Hernandez

Rehab. of Roxas Park Swimming Pools, 

Calma (Partially damaged municipal 

tourism site)

                       0.450                        0.450 

Loboc Repairs in the Tourism Complex, Villaflor                     26.400 

   - Docking Port (Totally damaged for 

reconstruction)
                    20.000 

   - Heritage Building (Partially damaged)                        3.000 

   - Children's Palace (Partially damaged)                        1.800 

   - Comfort Room (Partially damaged)                        0.100 

   - Tourism Center (Partially damaged)                        0.100 

   - Repair of Drainage                        0.400 

Repair of View Deck (LEAP), Gotozon                        1.000 

Loboc Eco-Adventure Park (Partially 

damaged)

Loay
Rehab. and Improvt. of Villalimpia 

Resort Bldg. and Facilities
                       1.000                        1.200 

Rehab. and Improvt. of Escuelas del 

Ninos las Ninas Heritage Bldg. (Stone 

bldg)

                       0.200 

 Sub-total                     72.050                     72.050 

Bohol Tourism Recovery Program                        0.260                        0.260 

GRAND TOTAL                   181.160                   181.160 



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

SECTOR/ SUBSECTOR

TYPE OF PROJECT

 Crops/ Livestock & 

Other Agri-support 
 LGU Total 

FIRST

Loon Rehab. of Municipal Nursery, Moto Norte                                0.600                           1.000 

Copra Dryer, Cogon Sur                                0.100 

Coconut Processing Center, Cogon Sur                                0.300 

Maribojoc
Agri Rehab. for Losses in Grown Crops in 8 

Agricultural Barangays
                               0.097                           2.269 

Rehab. of  Livestocks in 10 barangays                                0.172 

Rehab. of NFTS Demonstration Farm 

(Bayacabac)
                               2.000 

Sikatuna
Rehab. of Ricefield in Abucay Norte (cracks of 

about 4 meters)
                               0.200                           0.200 

Tagbilaran City
 Agricultural Training Institute in Cabawan 

(Partial collapse on ceiling, cracks on walls)
                               0.250                           0.250 

Sub-total                               3.719                           3.719 

SECOND

Clarin
Rehab. of Affected Ricefields due to 

Landslide, Buangan
                               0.750                           1.000 

Rehab. of Cracks on Ricefields, Bacani                                0.250 

Danao Large cattle (Poblacion, Remedios)                                0.030                           0.330 

Provision of Certified Seeds and Fertilizers 

(rice and corn)
                               0.200 

Provision of Vegetable Seeds                                0.100 

Sagbayan
Flatbed Dyer in Poblacion (Furnace totally 

collapsed)
                               0.060                           1.695 

Village-Type Corn Processing in Pob. (Cracks 

on post column, roof damaged, chimney 

detached, cracks on flooring)

                               0.150 

Rehab. of Damaged Mechanical Dyer, San 

Vicente Norte
                               1.000 

Provision of seeds and other intervention for

Agricultural Damages Per Brgy:

   San Isidro                                0.188 

   Sto. Niño                                0.052 

   Burgos                                0.011 

   Tanghaligue                                0.028 

   Bagacay                                0.100 

   San Francisco                                0.030 

   San Roque                                0.077 

Sub-total                               3.025                           3.025 

THIRD

Carmen
Rehab. of Flatbed Dryer, Katipunan (Partially 

damaged)
                               0.013                           0.013 

ECONOMIC/ Agriculture

Crops, Livestock and Other Agri-support 

IMPLEMENTING AGENCY DEPARTMENT OF AGRICULTURE (DA)

District Municipality Details

 Estimated Cost (in Million Pesos) 



 Crops/ Livestock & 

Other Agri-support 
 LGU Total 

District Municipality Details

 Estimated Cost (in Million Pesos) 

Duero Agri Rehabilitation:                           0.289 

High Value Crops (Bangwalog-5 Farmers) 0.184                              

High Value Crops (Angilan-2 Farmers) 0.059                              

High Value Crops (Cansuhay-1 Farmer) 0.046                              

Jagna Rehab. of Solar Dryer in Calabacita                                0.200                           0.200 

Loay Rehab. of Farmers Building                                0.100                           0.100 

 Sub-total                               0.602                           0.602 

GRAND TOTAL                               7.346                           7.346 



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

SECTOR/ SUBSECTOR         : Economic/ Agriculture

IMPLEMENTING AGENCY  : Department of Agriculture (DA)

TYPE OF PROJECT                : Crops, Livestock and Other Agri-support

 Crops  Livestock 

   1.  Bohol Vegetable Production   17 Municipalities                       3.000 

        (Bahay Kubo-FAITH-HOPE)

   2.  Development and Rehabilitation of   Most affected                       3.950 

        Sustainable Agriculture Projects Integrated   Municipalities 

        with Psychological Upliftment Trainings

   3.  Building Capacities for Organizational   22-Rice Producing                       1.000 

        Management of Rural-Based Organizations   Municipalities 

   4.  Production Support Services (Seed   Provincewide                       2.250 

        Assistance Program to Corn Farmers)

   5.  Agriculture Rehabilitation and Post-Harvest   Calape, Tubigon,                       4.377 

        Facilities Support   Getafe, Talibon, 

  Bien Unido, Ubay, 

  CP Garcia, Inabanga 

   6.  Rehabilitation and Construction of Irrigation                        28.700 

        Projects to Support Sustainable 

        Agriculture Production in Bohol

          - Rehab. of Small Water Impounding Project   Danao, Talibon, 

            (SWIP)/ Concrete Diversion Dam (CDDC)   Alicia, Carmen 

  Getafe, Duero 

          - Construction of Small Farm Reservoir (SFR)  D1: Calape, Tubigon, 

 D2: Clarin, Inabanga, 

  Buenavista, Getafe, 

  Trinidad, Dagohoy, 

  San Miguel, Ubay 

 D3: Alicia, Mabini, 

  Pilar, S-Bullones, 

  Carmen, Candijay, 

  Jagna 

   7.  Building Sustainable Enterprises for   Balililhan, Mabini, 0.900                      

        Earthquake Victims thru Squash   Maribojoc 

        Production

Sub-total                     44.177 

   1.  Veterinary Mission/ Services   Provincewide                      3.677 

         a)  Deworming                      1.100 

         b)  Vitamin and Mineral Supplementation                      0.508 

         c)  Vaccination                      1.480 

         d)  Uterine Flushing                      0.061 

         e)  Preventive Treatment                      0.528 

   2.  Livestock and Poultry Re-stocking Program                      4.665 

         a)  Dispersal of Animals

               -  Native Chicken
 17 hardest hit 

municipalities 
                     0.765 

               -  Carabao   Catigbian, Clarin,                      1.250 

Details
 Estimated Cost (in Million Pesos) 

 Location 



 Crops  Livestock 
Details

 Estimated Cost (in Million Pesos) 
 Location 

  Danao, Inabanga 

               -  Goat   17 municipalities                      0.500 

               -  Swine   Balilihan,                      0.300 

  Buenavista 

         b)  Fattening   17 municipalities                      1.800 

         c)  Forage and Pasture Development   17 municipalities                      0.050 

   3.  Strengthening Livestock Support Facilities                    22.000 

         a)  Rehabilitation and Upgrading   Antequera, Calape,                    21.000 

  Balilihan, Inabanga, 

  Carmen, Tubigon 

  Loon 

         b)  Rehabilitation of Oksyon Market   Catigbian                      1.000 

Sub-total                    30.342 

GRAND TOTAL                     44.177                    30.342 



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

SECTOR/ SUBSECTOR

TYPE OF PROJECT

Slaughterhouse  Market 

FIRST Albur
Albur Public Market, WEPO (Partially 

damaged comfort room)
                     0.200                 0.200 

Antequera
 Antequera Public Market, Pob. (Part of 

the public market building collapsed)
                  12.000               12.500 

Municipal Slaughterhouse, Can-omay 

(Partially damaged)
                     0.500 

Balilihan

Balilihan Public Market, Del Carmen 

Weste (2 main posts of bldg. entrance, 

whole wall of the restaurant section 

collapsed, cracking stairs, concrete 

fence collapsed - 30%)

                  10.000               11.760 

Hanopol Public Market, Sto.Niño 

(Presence of cracks at the Block tienda 

bldg. - 15% damaged)

                     0.500 

Bagsakan Center, Del Carmen Weste 

(Presence of cracks Side wall of the 

bldg. -50% damaged)

                     1.000 

Farmer's Trading Center, Datag Norte 

(Partially damaged)
                     0.060 

Municipal Slaughterhouse, Del Carmen 

Sur (Slightly damaged)
                     0.200 

Calape 
 Calape Public Market (Partially 

damaged)
                  15.000               15.000 

Catigbian

Livestock Auction Center (Total damage 

on walls of admin office, cracks on walls 

in CR, cracks on some post column and 

beams)

                     0.200                 5.500 

Catigbian Public Market , Pob. (Totally 

collapsed, buckled beams & columns 

and destroyed sway braces and tension 

rods) 

                     5.300 

  Vegetable/Fruit Section - 211 sq.m 

(Bldg totally collapsed)

  Fish Section - 292.5 sq.m 

(Reinforcement of beams and columns 

buckled)

  Dry Goods-Green Bldg 168 sq.m 

(Cracks on column base)

  Yellow Building - 108 sq.m (Bldg. 

displaced)

  Block Tienda (Partially damaged)

Loon

Construction of New Loon Public 

Market , Moto Norte (Severely 

damaged)

                  22.000               26.600 

Rehab. of Loon Public Market, Moto 

Norte (Old building)
                     3.000 

Const. of New Catagbacan Public 

Market, Catagbacan Sur
                     1.000 

IMPLEMENTING AGENCY DEPARTMENT OF AGRICULTURE (DA)

ECONOMIC/ Agriculture

District Municipality Details

Repair/ Reconstruction of Public Markets and Slaughterhouses

 Estimated Cost (in Million Pesos) 
 LGU Total 



Slaughterhouse  Market 
District Municipality Details

 Estimated Cost (in Million Pesos) 
 LGU Total 

Rehab. of Old Abattoir Building, Moto 

Norte
                     0.100 

Const. of New Mun. Abatoir, Cogon 

Norte 
                     0.500 

Maribojoc
Maribojoc Public Market, Poblacion 

(Partially damaged)
                     2.500                 2.800 

Municipal Slaughterhouse, Jandig 

(Slightly damaged)
                     0.300 

Sikatuna

Rehab. of Municipal Public Market, Pob. 

1 (Fish section collapsed, block tiendas 

has cracks)

                     0.750                 2.110 

Brgy. Block Tienda in Bahay-bahay 

(Repair portions that collapsed)
                     0.500 

Brgy. Block Tienda in Cambuac Norte 

(Repair the wall with cracks)
                     0.075 

Cambuac Sur Barangay Market (Repair 

the portions with cracks)
                     0.075 

Badiang Barangay Block Tiendas 

(replace wallings with major cracks)
                     0.350 

Badiang Trading Center Barangay 

(repair portions with cracks)
                     0.060 

Pob. II Barangay Block Tienda 

(reconstruct portions with cracks)
                     0.300 

Tagbilaran City

Cogon Market (Partially damaged. Most 

concrete columns are with major 

cracks)

                     3.000                 5.500 

Manga Market (Partially damaged. 

Cracks on CHB walls)
                     2.000 

Dao Market (Partially damaged. 

Installation of electric wiring)
                     0.500 

Tubigon Damaged Cahayag Barangay Market                      0.020               11.930 

Damaged Cahayag Public Market 1                      0.500 

Damaged Cahayag Public Market 2                      0.050 

Tubigon Public Market, Centro (Dry 

goods section)
                     0.140 

Tubigon Commercial Complex, Centro                   11.100 

Slaughterhouse, Macaas                      0.120 

Sub-total                      1.920                   91.980               93.900 

SECOND Buenavista Hunan Public Market (Totally damaged)                      5.000                 5.500 

Dait Public Market (Partially damaged)                      0.500 

Clarin
Const. of Lajog Public Market (Totally 

damaged)
                     0.400                 1.900 

Const. of Nahawan Public Market 

(Totally collapsed old market building))
                     1.000 

Repair of Pob. Centro Block Tiendas 

(Partially damaged)
                     0.500 

Dagohoy
Dagohoy Public Market (Partially 

damaged)
                     0.500                 0.500 

Danao Hibale Block Tienda                      0.200                 0.300 

Rehab. of Public Market Building                      0.100 

Const. of New Public Market 

(Poblacion)



Slaughterhouse  Market 
District Municipality Details

 Estimated Cost (in Million Pesos) 
 LGU Total 

Inabanga

Damaged Public Market, Ilaud (Partially 

damaged wet market area and block 

tiendas)

                     0.500                 1.000 

Municipal Slaughterhouse, Ilaud (Minor 

damaged)
                     0.500 

Sagbayan

Construction of New Sagbayan Public 

Market, Pob. (Heavily damaged 28 units 

block tiendas)

                  40.000               62.000 

Const. of New Livestock Auction 

Market, Pob. 
                  10.000 

Const. of New Slaughterhouse, Sta. 

Catalina 
                  12.000 

San Isidro

Const. of San Isidro Public Market, Pob. 

Dry Section (Wooden type bldg-189 

sq.m. Totally damaged)

0.600                                    7.000 

Const. of  San Isidro Public Market Wet 

section-150 sq.m. (Totally damaged)
2.000                    

Const. of San Isidro Public Market Block 

Tienda Front Section-255sq.m (Totally 

damaged)

1.800                    

Rehab. of Cabanugan Barangay Public 

Market (Partially damaged)
0.300                    

Rehab. of Causwagan Sur Barangay 

Public Market (Partially damaged)
0.300                    

Rehab. of Baryong Daan Barangay 

Public Market (Partially damaged)
0.300                    

Rehab. of Cansague Norte Barangay 

Public Market (Partially damaged)
0.400                    

Rehab. of Cansague Sur Barangay Public 

Market (Partially damaged)
0.300                    

Rehab. of Caimbang Barangay Public 

Market (Partially damaged)
0.400                    

Rehab. of Abehilan Barangay Public 

Market (Partially damaged)
0.300                    

Rehab. of Baunos Barangay Public 

Market
                     0.300 

San Miguel 
Repair of 2 Public Markets (Multiple 

cracks on concrete walls)
                     5.200               22.200 

Const. of 2 Public Markets                   17.000 

Talibon

Repair and Rehab. of Talibon Public 

Market, Pob. (Cracked flooring, walls & 

ceiling. Partially damaged block tiendas)

                     0.550                 0.550 

Trinidad

Major Repair & Rehab. of Trinidad 

Public Market, Pob. (Major cracks on 

CHB walls, collapsed ceilings, damaged 

glass sliding and windows)

                     3.000                 3.050 

Repair of Hinlayagan Ilaya Satellite 

Public Market (HISPM)
                     0.050 

Sub-total                   12.500                   91.500             104.000 

THIRD

Batuan Rizal Public Market (Partial damage)                      0.015                 0.015 

Candijay
Candijay Public Market, Lungsodaan 

(Cracks on concrete columns)
                     0.500                 0.500 



Slaughterhouse  Market 
District Municipality Details

 Estimated Cost (in Million Pesos) 
 LGU Total 

Carmen

Carmen Public Market, Pob. Sur 

(Collapsed walls, cracked walls and 

ceilings - 10% damage)

                     1.040                 1.040 

Dimiao Dimiao Slaughterhouse                      1.200                 1.200 

Duero Const .of New Public Market                   30.000               30.000 

Guindulman
Guindulman Public Market, Pob. 

(Partially damaged walls and floorings)
                     0.150                 0.150 

Jagna

 Jagna Public Market, Looc (Severely 

cracked water reservoir post. Multiple 

cracks of stalls division)

                     0.600                 5.600 

Slaughterhouse in Tejero (Partially 

damaged)
                     5.000 

Loay
Rehab. of Loay Public Market (Partially 

damaged building and fence)
                     1.000                 1.000 

Loboc
Reconstruction of Food Terminal, 

Pob.Ondol (Totally damaged)
                     8.000                 8.060 

Repair of Temporary Public Market, 

Pob. Ondol
                     0.060 

Pilar
Construction of New Public Markets in 

Bagumbayan, Pob. and San Isidro,
                  30.000               30.000 

Sevilla Sevilla Public Market   -               49.000 

 - Dry Goods Section

 - Rice and Corn Section

 - Bagsakan Center

 - Upper Front Block Tienda

 - Lower Front Block Tienda

 - New Commercial Building

 - Carenderia Section

 - Perimeter Fence

Reconstruction of Sevilla Public Market 

Vital Sections
                     3.000 

Redesign of Sevilla Public Market to be 

Disaster-resilient
                  45.000 

Reconstruction of Cambagui Public 

Market
                     1.000 

Sierra Bullones
Sierra Bullones Public Market (Partially 

damaged block tiendas)
                     0.250                 0.250 

Valencia
Poblacion Occ. Public Market (Partially 

damaged canals and block tiendas)
                     0.250                 0.250 

 Sub-total                      6.200                 120.865             127.065 

GRAND TOTAL                   20.620                 304.345             324.965 



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

SECTOR/ SUBSECTOR

TYPE OF PROJECT

 Livelihood/ Skills/ 

Agri Training 

Center 

 Commercial 

Complex/ Business 

Center 

 LGU Total 

FIRST

Antequera Antequera Training Center                       0.500                  0.500 

Balilihan

Livelihood Training Center, Del Carmen 

Sur (Presence of cracks in ground and 

second floor - 15%)

                      0.300                  0.600 

Skills Training Center, Cabad (Presence 

of cracks at wallings)
                      0.300 

Maribojoc Abatan Livelihood Center                       0.200                  1.700 

Skills Training and Livelihood Program 

(22 barangays)
                      1.500 

Tagbilaran City

 Agricultural Training Institute in 

Cabawan (Partial collapse on ceiling, 

cracks on walls)

                      0.250                  0.250 

Sub-total                       2.800                              -                    2.800 

SECOND

Danao Farmer's Training Center                       1.500                  1.800 

Provision of Sustainable Livelihood 

Program
                      0.300 

(Livelihood assistance to POs)

Training on Masonry, Carpentry, 

Plumbing and Electrical

Inabanga TESDA Training Center, Cagayan                       0.400                  0.400 

San Isidro

Repair of Municipal Training Center 

Bldg., Pob. (Partially damaged, 148 

sq.m.)

                      0.050                  0.050 

San Miguel 

Repair of Masanao Hilltop and Bugang 

Training Centers (Multiple cracks on 

concrete walls)

                      1.200                  5.200 

Repair of FITS Center                       4.000 

Trinidad
Repair and Rehab. of Municipal Training 

Center 
                      0.100                  0.100 

                        -   

Sub-total                       7.550                              -                    7.550 

THIRD

Jagna
Sustainable cracks of partitions at Jagna 

Business Center, Looc
                      0.400                  0.400 

 Estimated Cost (in Million Pesos) 

District Municipality Details

ECONOMIC/ Agriculture

IMPLEMENTING AGENCY DEPARTMENT OF AGRICULTURE (DA)

Repair/ Rehabilitation of Livelihood/ Skills/ Agri/ Business Centers



 Livelihood/ Skills/ 

Agri Training 

Center 

 Commercial 

Complex/ Business 

Center 

 LGU Total 

 Estimated Cost (in Million Pesos) 

District Municipality Details

Pilar

Repair of TESDA Skills Training Center. 

Pob. (Upper portion of the fire wall and 

CR wall have many cracks)

                      0.100                  0.100 

Sierra Bullones
Renovation of Municipal Emporium 

(Partially damaged)
                      3.500                  3.500 

Duero Repair of TESDA Training Center                       0.100                  0.100 

 Sub-total                       0.200                       3.900                  4.100 

GRAND TOTAL                    10.550                       3.900                14.450 



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

SECTOR/ SUBSECTOR

TYPE OF PROJECT

 Fisheries  LGU Total 

FIRST

Calape 

BFAR Multi-Species Hatchery, 

Pangangan Is. (Office Bldg., concrete 

tanks, lab equipt.)

                      3.000                       6.900 

BFAR Multi-Species Nursery, Bentig 

(Bldgs, fishpond gates, dikes, laboratory 

equiptment)

                      3.900 

Dauis
Rehab. of Marine and Fishery in 

Sonculan
                      0.395                       0.395 

Maribojoc
Agri-Fishery Rehabilitation for the 

following:
                      1.342 

Losses in Inland Fishery in 2 barangays                       0.056 

Losses in Fishing Gears in Barangay 

Lincod
                      0.025 

Losses in Fishing Gears in Barangay 

Guiwanon
                      0.200 

Losses in Fishing Gears in Barangay 

Poblacion
                      0.051 

Losses in Fishing Gears in Barangay 

Agahay
                      0.010 

Agri-Fishery Rehabilitation (22 

Barangays)
                      1.000 

Sub-total                       8.637                       8.637 

SECOND

Clarin

BFAR Freshwater Species Hatchery & 

Nursery, Caluwasan, Clarin (Concrete 

tanks and office equiptment)

                      0.500                       0.500 

Ubay

BFAR -Ubay Brackishwater Fishfarm and 

Nursery, Son-oc (Office bldg. and 

bodega)

                      0.800                       0.950 

BFAR High-value Multi-species Hatchery 

and Seaweed Laboratory, Sinandigan 

(Laboratory building damaged)

                      0.150 

Sub-total                       1.450                       1.450 

GRAND TOTAL                    10.087                    10.087 

ECONOMIC/ Agriculture

Municipality Details

Rehabilitation of Fisheries and Other Support Facilities

IMPLEMENTING AGENCY

 Estimated Cost (in Million Pesos) 
District

BUREAU OF FISHERIES AND AQUATIC RESOURCES (BFAR)



POST-GREAT BOHOL EARTHQUAKE REHABIILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

SECTOR/ SUBSECTOR                      INFRASTRUCTURE DEVELOPMENT

IMPLEMENTING AGENCY               Bureau of Fisheries and Aquatic Resources (BFAR)

TYPE OF PROJECT                             Rehabilitation of Fish Ports

District Municipality Project Details
 Estimated Cost

 (in Million Pesos) 
 LGU Total 

FIRST Calape                           1.00                           1.00 

Loon Napo Fish port                           0.50                           2.80 

Mocpoc Port                           1.50 

Talisay Port                           0.50 

Cambaquis Port                           0.30 

Tagbilaran City Manga Fish Port                         10.00                         10.00 

Total Rehabilitation Cost (First District)                         13.80                         13.80 

SECOND Buenavista

Damaged Fish Port, 

Hunan                           0.40                           0.40 

Inabanga Damaged Fish Port                           0.50                           0.50 

Talibon

Repair and Rehabilitation 

of Talibon Fish Port at                         0.022                         0.022 

Total Rehabilitation Cost (Second District) 0.92 0.92

THIRD
Jagna

Partially Damaged Bunga 

Mar Fish Port                           0.10                           0.10 

Loay Damaged Commercial 

Port, Poblacion Ubos                         15.00                         27.00 

Construction and 

Rehabilitation of damaged                         12.00 

Loboc Repair of Fish Port                           9.00                           9.00 

Total Rehabilitation Cost (Third District)                         36.10                         36.10 

Total Estimated Fishport Rehabilitation Cost                         50.82                         50.82 



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

SECTOR/ SUBSECTOR

TYPE OF PROJECT

 Irrigation  LGU Total 

FIRST

Balilihan                        2.200 

Sagasa Irrigation Project (Slightly 

damaged)
                       1.200 

Dorol CIS (Diversion Dam -Cracks of 

rubble masonry in slope protection of 

dam. Main Canal - cracks portion of 

main canal)

                       1.000 

Calape 

Liboron CIS (Dam - Cracks of tributary 

diversion work, dam protection. Main 

Canal - Crack portion of main canal)

                       1.000                        1.000 

Maribojoc Rehab. of Busao Irrigation Canal                        7.000                     14.500 

Rehab. of Toril Irrigation Canal                        1.500 

Rehab. of Aliguay Irrigation Canal                        5.000 

Rehab. of Cabawan Irrigation Canal                        1.000 

Tubigon

 Matabao CIS (Dam - Damaged dike 

protection and certain portion of 

diversion dam)

                       3.000                     17.840 

Cahayag CIS (Dam - Landslide and dam 

collapsed)
                       3.000 

Ilijan CIS (Diversion Dam - Cracks of 

tributary diversion works)
                       1.500 

Banlasan East Irrigation System                        0.200 

Banlasan West Irrigation System                        0.250 

Boylog Irrigation System, Talenceras                        0.570 

Cansuran Irrigation System, Bosongon                        0.560 

Bosongon Diversion Canal                        0.200 

BCIA, Bosongon                        0.270 

Taytay Irrigation System, Cawayanan                        0.100 

Tanawan Centro Irrigation System                        0.790 

Bunga-Bagtic Irrigation System, 

Tanawan
                       0.380 

Bunacan Irrigation System                        1.020 

TUCIA Irrigation System (NIA-Funded), 

Ubujan
                       6.000 

SETIA Irrigation System (NIA-Funded), 

Ilijan Norte

Matabao Irrigation System (NIA-

Funded)

District Municipality Details
 Estimated Cost (in Million Pesos) 

ECONOMIC/ Agriculture

IMPLEMENTING AGENCY NATIONAL IRRIGATION ADMINISTRATION (NIA)

Repair/ Rehabilitation of Irrigation Facilities



 Irrigation  LGU Total 
District Municipality Details

 Estimated Cost (in Million Pesos) 

Cahayag Irrigation System (NIA-Funded)

Villanueva Irrigation System (NIA-

Funded)

Tinangnan Irrigation System (NIA-

Funded)

Sub-total                     35.540                     35.540 

SECOND

Clarin

Repair of Candajec Concrete Lining and 

Siphon (Minor cracks on concrete lining 

and siphons)

                       0.500                        1.000 

Repair of Bacani Concrete Canal (Minor 

cracks on concrete linings)
                       0.500 

Danao Katubuan Diversion Dam, Poblacion                        0.200                        0.200 

Hibale Irrigation Dam   -                               -   

San Isidro Rehab. of Tinubran Irrigation, Pob.                        8.000                        8.000 

Talibon

Talibon SRIS (Spillway - Cracks of 

spillway side slope at dam crest. Main 

Canal - crack portion of main canal and 

siphon)

                       2.300                        2.300 

                              -   

Sub-total                     11.500                     11.500 

THIRD

Carmen
Katipunan Irrigation Dam (Slightly 

damaged)
                       0.013                        0.052 

Guadalupe Concrete Diversion Dam 

(Partially damaged, cracks along to main 

diversion structure & realigning walls 

along canals & clogged canal)

                       0.013 

Pob. Norte Small Water Impounding 

(Cracks along dam embankment)
                       0.013 

Agipo SWIP, Villarcayo/Nueva Fuerza 

(Lateral canal slightly damaged)
                       0.013 

Dimiao
Damaged irrigation canal in Balbalan 

(800 sq.m.)
                       2.000                        2.000 

Jagna Water Impounding (mini dam) in Balili                        0.300                        1.800 

Calabacita CIP (Minor cracks on canal 

and irrigation structure)
                       1.500 

Lila
Lomonoy Irrigation (Main Canal - 

Partially damaged due to falling tree)
  -                               -   

Bonkokan Ilaya (Canal section near dam 

buried by soil)
 - 

Loay
Rehab. and Construction of Dams in 

Tocdog Dacu and Tocdog Ilaya
                       0.300                        0.309 



 Irrigation  LGU Total 
District Municipality Details

 Estimated Cost (in Million Pesos) 

Partial damage of Botoc Oriental 

dike/floodway
                       0.009 

Pilar
BIIS Malinao Area (Dam -Damaged of 

access roads, dam embankment)
                       2.000                        2.000 

Valencia
Panangatan Irrigation System, 

Balingasao (Partially damaged)
                       0.200                        0.300 

Adlawan Irrigation Canal (Partially 

damaged)
                       0.100 

 Sub-total                        6.461                        6.461 

GRAND TOTAL                     53.501                     53.501 



POST-GREAT BOHOL EARTHQUAKE REHABIILITATION PLAN

PROPOSED LOCAL PRIORITY REHABILITATION PROJECTS UNDER NATIONAL AGENCIES

SECTOR/ SUBSECTOR                 INFRASTRUCTURE DEVELOPMENT

IMPLEMENTING AGENCY          Department of Transportation and Communication (DOTC)

                                                          Philippine Ports Authority (PPA)

TYPE OF PROJECT                        Repair/Rehabilitation of Municipal Ports

District Municipality/City Project Details
 Estimated Cost

 (in Million Pesos) 
 LGU Total 

FIRST Alburquerque

Repair of partially damaged 

mun. wharf                            0.70                          0.70 

Calape Rehabilitation of partially 

damaged municipal wharf                            1.00                          1.00 

Tagbilaran City

damaged Tagbilaran Airport 

terminal building                            1.10                          3.20 Rehabiliation of damaged 

Tagbilaran Airport Control 

tower                            0.90 Rehabilitation of damaged 

Tagbilaran Airport Perimeter 

Fence                            1.20 

Total Rehabilitation Cost (First District)                            4.90                          4.90 

SECOND Buenavista

Rehabiliation of damaged 

Municipal Port in Asinan                            3.50                          3.50 

Clarin Rehabiliation of municipal port                          20.00                        20.00 

Inabanga

Rehabilitation of Municipal 

Wharf                          56.00                        56.00 

Talibon Repair and Rehab of Talibon 

Sea Port                            5.50                          5.50 

Total Rehabilitation Cost (Second District)                          85.00                        85.00 

THIRD Loboc

Repair/Rehabiliation of Docking 

Port                          20.00                        20.00 

Total Rehabilitation Cost (Third District)                          20.00                        20.00 

Grand TotalRehabilitation Cost                        109.90                     109.90 
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ANNEX B:  PROPOSED NATIONAL GOVERNMENT PRIORITY REHABILITATION PROJECTS 

Implementing Agency Proposed Projects Total Cost of Projects

 (in Million Pesos)

Locator

PROPOSED NATIONAL GOVERNMENT PRIORITY REHABILITATION PROJECTS

Department of Social Welfare 

and Development (DSWD)

                                 7.54  B-1 

Rehabilitation and Repair of Women's Desk 

and Other Facilities

                                 7.54 

Department of Education 

(DepEd)

                         1,183.61  B-2 

Reconstruction and Repair of Classrooms - 

Bohol Division

                         1,134.87 

Reconstruction and Repair of Classrooms - 

Tagbilaran Division

                               48.74 

Department of the Interior and 

Local Government (DILG)

                              41.16  B-3 

Repair and Rehabilitation of Other Municipal/ 

City/ Barangay Structures

                               41.16 

Department of Public Works and 

Highways (DPWH)

3,888.63                         B-4 

Rehabilitation of Municipal/City/ Barangay 

Roads

                            374.29 

Rehabilitation of Municipal/Barangay Bridges                             113.31 

Rehabilitation of Canals/Dikes/Drainage/Box 

Culverts

                            104.29 

Acquisition of Heavy Equipment for the 

Provincial Government (PEO)

                               85.50 

Rehabilitation of National Roads                          2,472.05 

Rehabilitation of National Bridges                             328.06 

Rehabilitation of School Buildings                             268.72 

Repair/ Rehabilitation of Flood Control 

Facilities

                               37.50 

Rehabilitation of Government Buildings                             104.91 

Department of Agriculture (DA)                             507.46  B-5 

Livelihood Assistance for 50,746 families                             507.46 

SUMMARY BY FUNDING AGENCY



Implementing Agency Proposed Projects Total Cost of Projects

 (in Million Pesos)

Locator

Bureau of Fishery and Aquatic 

Resources (BFAR)

                              33.71  B-6 

Seaweeds Farms (Yolanda damage)                                33.71 

Department of Transportation 

and Communication (DOTC) - 

Philippine Ports Authority

                            737.03  B-7 

Rehabilitation of Ports                             737.03 

State University and Colleges 

(SUC)

                            133.40  B-8 

Rehabilitation and Repair of the Bohol Island 

State University

                            133.40 

Philippine National Police (PNP) 32.88                               B-9 

Repair and Rehabilitation of PNP Stations                                32.88 

Bureau of Fire Protection (BFP)                               11.52  B-10 

Repair and Rehabilitation of Fire Stations                                11.52 

National Historical Institute (NHI) 

and National Commission for 

Culture and the Arts (NCCA)

                            736.87  B-11 

Construction, Rehabilitation, Restoration and 

Repair of NHI-Declared Historical Sites and 

Structures

                            736.87 

7,313.80                        SUB-TOTAL FOR OTHER PROPOSED NATIONAL GOVERNMENT PRIORITY 

REHABILITATION PROJECTS



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED NATIONAL GOVERNMENTPRIORITY  REHABILITATION PROJECTS 

SECTOR/ SUB-SECTOR: SOCIAL DEVELOPMENT/ SOCIAL WLEFARE

District Municipality Details  Estimated 

Cost (in 

Million Pesos) 

FIRST

Corella Repair/rehabilitation of Pandol New Multi-

purpose Center

                  0.03 

Loon    

Rehabilitation of Sr. Citizens Building (Long term)                   0.50 

Maribojoc Senior Citizens Building                   0.30 

TOTAL                   0.83 

SECOND

Clarin Repair of MSWD Office                   0.20 

Inabanga  Repair of Cagawasan Womens Center                   0.10 

Sagbayan Rehabilitation of Heavily damaged Sr. Citizen's 

Building

                  1.50 

San Isidro

Repair of Poblacion Women's Desk partially 

damaged

                  0.65 

Repair of Poblacion Sr. Citizen's Center                   0.65 

Repair of Poblacion Family and Child Care Center                   1.10 

Talibon Repair of Busalian Nutrition Office                0.022 

Repair of Magsaysay Women's Center                0.022 

IMPLEMENTING AGENCY :

TYPE OF PROJECT : Rehabilitation and Repair of Women's Desk and Other Related 

Facilities

DEPARTMENT OF SOCIAL WELFARE AND DEVELOPMENT



District Municipality Details  Estimated 

Cost (in 

Million Pesos) 

TOTAL                   4.24 

THIRD

Loay

Rehabilitation of Poblacion Ibabao Women's 

Center partially damaged

                  0.10 

San Isidro Construction of Women's Desk Center (long term)                   0.65 

Construction of Sr. Citizens and SK Building (long 

term)

                  0.65 

Construction of Family and Child Care Center                   1.10 

TOTALS                   2.50 

GRAND TOTAL                   7.57 



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED NATIONAL GOVERNMENTPRIORITY  REHABILITATION PROJECTS 

SECTOR/ SUB-SECTOR:

IMPLEMENTING AGENCY:

Classroom

Inventory Repair 
Replace-

ment 
Repair 

Replace-

ment 

1,134 1,107 P P P 

213.67 921.20 1,134.87

100 32 P P P 

19.14 29.60 48.74

TOTAL 1,183.61

SOCIAL DEVELOPMENT/ EDUCATION

DEPARTMENT OF EDUCATION

TYPE OF PROJECTS: Reconstruction and Repair of Classrooms - Bohol Division 

and Tagbilaran City Division

Division 
Number of 

Schools 

Post Earthquake Status 

of Classrooms 

Estimated Cost

 (in Million Pesos)
Total 

BOHOL 1092 7258

TAGBILARAN 

CITY 
24 384



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED NATIONAL GOVERNMENTPRIORITY  REHABILITATION PROJECTS 

SECTOR/ SUBSECTOR

IMPLEMENTING AGENCY

TYPE OF PROJECT:

District Municipality/ 

City

Details  Estimated Cost 

(in Million Pesos) 

FIRST

Antequera Repair of Antequera Tourism Office (Poblacion)                     0.250 

Baclayon Repair of Stage  (Poblacion)                     0.500 

Balilihan Repair of Hall of Justice (Del Carmen Weste)                     1.500 

Repair of Congressional Library                     0.400 

Repair of Candasig Waiting Shed (Candasig)                     0.050 

Repair of Candasig ES Waiting Shed (Candasig)                     0.050 

Repair of Cogon ES Waiting Shed (Cogon)                     0.050 

Repair of Boyog Sur Waiting Shed (Boyog Sur)                     0.030 

Calape Repair of Barangay Stage of  Anislag                     3.300 

Repair of Barangay Waiting Sheds                     0.330 

Repair of Barangay Puroks                     0.165 

Catigbian Repair of  Waiting Shed                     0.500 

Repair of Baang Barangay Structure                     0.240 

Repair of Bongbong Barangay Structure                     0.270 

Repair of Causwagan Barangay Structure                     0.150 

Repair of Haguilanan Barangay Structure                     0.300 

Repair of Poblacion Weste Barangay Structure                     0.240 

Corella Repair of Barangay Stage of  Anislag                     0.005 

Loon Rehabilitation of Loon Municipal Library and Information 

Center (T) (Moto Norte)

                    2.000 

DEVELOPMENT ADMINISTRATION/ Governance

Department of the Interior and Local Government (DILG)

Repair and Rehabilitation of Other Municipal/ City/ Barangay Structures 



District Municipality/ 

City

Details  Estimated Cost 

(in Million Pesos) 

Repair of Farmers’ Information Technology System (FITS) 

Center (Cogon Norte)

                    0.300 

Repair of Mangrove Ecosystem Research and 

Development Center (P) (Pondol)

                    0.300 

Sikatuna Repair of Abucay Sur Brgy Stage                     0.150 

Repair of Abucay Sur Fence of Basketball court                     0.070 

Repair of Abucay Sur Waiting Shed                     0.050 

Repair of Fence of Basketball Court of Brngy Bahay-

Bahay

                    0.500 

Repair of Waiting Shed of Brgy. Bahay-Bahay                     0.010 

Repair of Stage of Brgy. Bahay-Bahay                     0.050 

Repair of Brgy Cambuac Norte Stage                     0.075 

Repair of Brgy Cambuac Sur Stage (35% damaged)                     0.100 

Repair of Brgy Cambuac Sur Waiting Shed                     0.050 

Repair of Can-agong Brngy Hall Fence of basketball court                     0.075 

Repair of Can-agong Brngy Stage                     0.150 

Repair of Poblacion I Waiting Shed                     0.010 

Repair of Poblacion II Brgy Kitchen                     0.100 

Repair of Brgy Poblacion II Stage                     0.150 

Tagbilaran City Repair of Other City Government Office/ Buildings (4 

Other City Government buildings in Tagbilaran City)

                    4.900 

Tubigon Repair of Maccas multipurpose bldg                     0.650 

Repair of Banlasan brgy stage                     0.270 

Repair of Cahayag brgy stage                     0.680 

Repair of Pandan brgy stage                     0.090 

Repair of Pook Occidental Brgy stage                     0.486 

Sub - Total First District                  19.546 

SECOND

Buenavista Repair of Concrete Fence in Brgry Poblacion                     0.300 

Repair of Basketball Court Fence in Panghagban                     0.250 



District Municipality/ 

City

Details  Estimated Cost 

(in Million Pesos) 

Repair of Waiting Shed  in Cantomogcad                     0.035 

Repair of Onverland Stage                     0.100 

Repair of Damaged Cambuhat Brgy stage                     0.240 

Repair of Totally Damaged Brgy. Stage in Asinan                     0.100 

Repair of Hunan Purok Center                     0.010 

Repair of Bonotbonot Brgy. Stage (cracks on walls )                     0.010 

Repair of Cruz Brgy. Stage (total damage)                     0.110 

Repair of Bago Brgy. Stage (total damage)                     0.050 

Repair of Lusong Brgy. Stage (damaged wall & flooring)                     0.070 

Clarin Construction/Repair of damaged multi-purpose building 

in Bonbon Clarin

                    1.000 

Repair of damaged Multi-purpose building in Bacani, 

Clarin

                    0.100 

Repair of damaged Multi-purpose building in Tubod, 

Clarin

                    0.050 

Dagohoy Repair of Motorpool (Poblacion)                     0.050 

Repair of Estaca Signboard                     0.035 

Repair of Santa Cruz Barangay Stage                     0.100 

Repair of Caluasan Barangay Stage                     0.045 

Repair of Babag Multi-purpose Center                     0.020 

Repair of Malitbog Barangay Stage                     0.020 

Danao Renovation/ Retrofitting of other Government Offices 

(DAR Office, MO, SB, MEO, Gazebo, community center, 

stages, social hall) (All affected barangays)

                    3.100 

San Isidro Repair of Municipal Training Center (Poblacion)                     0.050 

Repair of Abehilan Barangay Stage                     0.300 

Repair of Cabanugan Barangay Stage                     0.300 

Repair of Cansague Sur Barangay Stage                     0.300 

Repair of Cansague Norte Barangay Stage                     0.300 

Repair of Masonoy Barangay Stage                     0.300 



District Municipality/ 

City

Details  Estimated Cost 

(in Million Pesos) 

San Miguel Repair of Camb. Norte Stage                     0.200 

Talibon Repair of  Busilan Barangay Stage                     0.011 

Repair of  San Pedro Barangay Waiting Shed                     0.022 

Repair of  Suba Multi Purtpose                     0.022 

Repair of  Zamora Barangay Stage                     0.110 

Sub - Total Second District                    7.710 

THIRD Batuan Repair of Garcia Barangay Stage                     0.015 

Repair of Quezon Purok 4                     0.005 

Dimiao Repair of Multi-purpose Hall (Tangon Cabatuan)                     0.500 

Duero Repair of Bangwalog Barangay Stage                     0.010 

Jagna Repair of Laca Stage                     0.100 

Repair of Bunga Ilaya Outpost                     0.100 

Lila Repair of Banban Barangay Stage                     0.200 

Loay Repair of Waiting Sheds of Concepcion and Las Salinas 

Sur

                    0.100 

Repair of Barangay Stages of Alegria Sur and Yanangan                     0.100 

Repair of tanod Outpost in Poblacion Ibabao                     0.020 

Repair of Loay Farmers' Building (Poblacion Ubos)                     0.100 

Loboc Repair of Elevator Facility (Jumbo Area) - Pob. Ondol                     3.200 

Repair of Barangay Stage in Bugho                     0.100 

Repair of Barangay Stage in Candasag                     0.100 

Repair of Barangay Stage in Canlasid                     0.100 

Repair of Barangay Stage in Ugpong                     0.100 

Sevilla

Repair of Barangay Stage of Lagtangan                     0.500 

Repair of Tennis Court Perimeter Wall (Poblacion)                     0.500 



District Municipality/ 

City

Details  Estimated Cost 

(in Million Pesos) 

Repair of Calinga-an Waiting Shed                     0.050 

Repair of Cambagui Waiting Shed                     1.000 

Repair of Poblacion Waiting Shed                     0.500 

Repair of Poblacion Elementary School Waiting Shed                     0.500 

Repair of Bayawahan  Elementary School Waiting Shed                     0.500 

Sierra Bullones Renovation of Sierra Bullones Municipal Emporium 

(Poblacion)

                    3.500 

Renovation/ Retrofitting of Other Government Offices 

(All affected barangays)

                    2.000 

Sub - Total Third District                  13.900 

TOTAL                   41.156 



POST-GREAT BOHOL EARTHQUAKE REHABIILITATION PLAN

PROPOSED NATIONAL GOVERNMENT AGENCIES PRIORITY REHABILITATION PROJECTS

SECTOR/ SUBSECTOR                   INFRASTRUCTURE DEVELOPMENT

IMPLEMENTING AGENCY             Department of Public Works and Highways (DPWH)

TYPE OF PROJECT                          Repair/Rehabilitation of Municipal/City/ Barangay Roads

District Municipality/ City Details
Estimated Cost (in 

Million Pesos)
LGU Total

FIRST Alburquerque 0.70

Repair/Rehab of barangay roads in Sitio Tangkasan 

leading to  Tagbuane 0.10

Repair/Rehab of Tagbuane Barangay Road 0.50

Repair/Rehab of San Quintin Municipal Road 0.10

Antequera

Repair/Rehab of totally damaged Tupas Barangay 

Road 1.00 3.00
Repair/Rehab of totally damaged Sto, Rosario 

Barangay Road 1.00
Repair/Rehab of totally damaged Obujan Barangay 

Road 1.00

Balilihan

Rehabilitation of partially damaged Sal-ing-

Cantomimbo-Haguilanan Grande ARES 3 FMR 1.00 5.50

Rehabilitation of partially damaged Datag Sur-

Cantalid FMR 0.30

Rehabilitation of totally damaged Buyog Sur FMR 2.50

Rehabilitation of totally damaged San Roque-Buyog 

Sur ARCDP-2 FMR 1.50

Rehabilitation of partially damaged Datag Norte-

Baucan Sur FMR 0.20

Calape Rehabilitation of partially damaged various 

municipal roads                        33.00                 33.00 

Loon
Repair/Rehab of Loon  Port Road, Catagbacan Norte                        15.00                 15.50 

Rehabilitation of municipal and barangay roads                          0.50 

Maribojoc Rehabilitation of Isaac-Jabine St & Batuan Bridge 

connecting Poblacion & Mayacabac leading to 

Maribojoc proper                          3.50                 26.25 

Rehabilitation of Municipal Roads at Poblacion                          2.75 

Concreting of all barangay roads                        20.00 

Sikatuna

Rehabilitation of partially damaged Bahay-Bahay 

barangay road                          0.10                    0.20 

Partially Damaged on Municipal Roads                          0.10 

Tagbilaran City Rehabilitation of damaged City Roads                        30.00                 31.00 

Rehabiliation of partially damaged Cloma Road                          0.50 

Rehabiliation of partially damaged Gallares Street                          0.50 

Tubigon Repair/Rehabilitation of RCDC Bridges                    2.54 

Repair/Rehabilitation of damaged Farm to Market 

Roads (FMR)                          2.54 

Total Rehabilitation Cost (1st District)                     117.69               117.69 



District Municipality/ City Details
Estimated Cost (in 

Million Pesos)
LGU Total

SECOND Buenavista

Rehabilitation of damaged bridge approaches in 

barangay Bugaong                    0.20 

Rehabiliation of cracked road Surface in barangay 

Bugaong                          0.20 

Clarin

Rehabilitation of partially damaged municipal roads 

(Pob. Centro, Pob. Norte, Pob Sur, Bonbon)                          1.00                    6.20 

Rehabilitation of totally damaged barangay roads 

(Pig-ot, Candajec)                          0.50 

Rehabilitation of partially damaged barangay roads 

(Buacao, Lajog, Mataub, Nahawan, Tangaran, 

Tontunan & other brgys)                          1.60 

Repair/Rehabiliation of municipal roads                          1.00 

Repair of barangay Roads                          1.60 

Rehab of Pig-ot brgy road, Candajic                          0.50 

Inabanga Rehab/Repair of barangay roads 1.00 2.20

Rehab/Repair of municipal roads 1.20

Sagbayan Rehabiliation of damaged barangay roads 150.00 150.00

San Isidro Rehab of Pob-Masonoy-Candungao Brgy Road 30.00 62.10

Rehab of Cambansag brgy road 30.00

Rehab of Baryong Daan brgy road 0.40

Rehab of Sitio Pawa Cabanugan Road 0.60

Rehab of Sitio Caranoy, Masonoy brgy road 0.55

Rehab of Sitio Candiisan, Abehilan brgy road 0.55

San Miguel 

Rehabilitation of Loay interior Road; K0137+000 - 

K0140+000; Cracks on Roadway 2.00 2.30

Rehab of road network at San Isidro & Kagawasan 0.30

Trinidad
Rehabilitation on portion of Kauswagan Road 0.50 1.00

Rehabilitation of Kauswagan FMR 0.50

Total Rehabilitation Cost (2nd District)                     224.00               224.00 

THIRD Alicia 

Repair/Rehab of partially damaged Del Monte 

barangay road                          0.35                    0.35 

Carmen

Rehabiliation of partially damaged Lapu-Lapu 

Barangay Road

Garcia Hernandez Repair on minor damages of FMR                          0.35                    0.35 

Guindulman Rehabilitation of Stiio Basak Mayuga Barangay Road                          0.25                    0.25 

Jagna Damaged on Baalili Barangay Road 0.30 0.30

Loay Rehabiliation of cracked barangay road pavement 

in barangay Agape 1.10 4.25

Rehabilitation of partially damaged barangay road 

leading to Siio Napaling, Tayong Oriental 0.20

Rehabiliation of damaged pathways in barangay Las 

Salinas Sur 0.10

Rehabiliation of damaged concrete road pavement 

and seawall in Pob. Ubos 0.10

Rehabilitation of cracked road pavement in 

Poblacion Ubos 2.00

Rehabilitation of cracked Road Pavement in 

barangay Tambangan 0.40



District Municipality/ City Details
Estimated Cost (in 

Million Pesos)
LGU Total

Rehabilitation of crackded Road Pavement in 

barangay Las Salinas Norte 0.10

Construction and rehabilitation of pathways 0.10

Construction and rehabilitation of pathways 0.05

Repair of crackedbarangay road in Poblacion Ibabao 0.10

Loboc Repair of barangay Roads 10.00 25.00

Repair of Municipal Roads 15.00

Sevilla Rehabilitation of Municipal and Barangay Roads 2.00 2.00

Sierra Bullones Rehabilitation of Partially Damaged Magsaysay 

Barangay Road 0.30 0.50

Rehabilitation of Partially Damaged Matin-ao 

Barangay Road 0.20

Rehabilitation of Partially Damaged Cahayag 

Barangay Road

Valencia

Rehabilitation of Damaged La Victoria Barangay 

Road 0.100 0.100

Total Rehabilitation Cost (3rd District)                        33.10                 33.10 

Total Estimated Municipal Roads Rehabiliation Cost                     374.79               374.79 



POST-GREAT BOHOL EARTHQUAKE REHABIILITATION PLAN

PROPOSED NATIONAL GOVERNMENT AGENCIES PRIORITY REHABILITATION PROJECTS

SECTOR/ SUBSECTOR                     INFRASTRUCTURE DEVELOPMENT

IMPLEMENTING AGENCY               Department of Public Works and Highways (DPWH)

TYPE OF PROJECT                             Repair/Rehabilitation of Municipal Bridges

District Municipality Project Details
 Estimated Cost (in 

Million Peso) 
 LGU Total 

FIRST Alburquerque

Rehabilitation of partially damaged 

Sinajon Bridge, Wepo                           0.20                          0.50 

Rehabiliation of Partially Damaged 

Kawaking Bridge, Tagbuane                           0.30 

Baclayon

Rehabiliation of damaged Concrete 

Bridge, Montaňa                           0.12                          0.22 

Rehabiliation of damaged Concrete 

Bridge, Poblacion                           0.10 

Tubigon Repair/Rehabilitation of RCDC Bridges                           1.34                          1.34 

Total Rehabilitation Cost (1st District)                          2.06                          2.06 

SECOND Buenavista

Rehabilitation of Damaged bridge 

approaches in barangay Bugaong                           0.50                          1.70 

Rehbilitation of Collapsed bridge in  

Barangay Anonang                           1.20 

Clarin Construction of Bonbon RC bridge                           8.00                          8.10 

Repair of Dungo-an Bailey bridge                           0.10 

Danao
Rehabilitation of Baliho Bridge

                          2.00                          9.50 

Rehabilitation of Cansua-ob Brdge in brgy                           2.50 

Rehabilitation of Cantiwas Mun Bridge                           2.50 

Rehabiliation of Isumod Bridge                           2.50 

Inabanga Repair of Municipal Bridges                        26.00                        66.00 

Rehabiliation of Baogo Bridge Approach                        10.00 

Rehabilitation of Baguhan Bridge 

Approach                        15.00 

Rehabiliation of Lapacan Norte Bridge 

(Approach)                           5.00 

Rehabiliation of Gatusan Bridge 

(Approach)                           5.00 

Cawayan Foot Bridge                           5.00 

Sagbayan Rehabiliation of damaged Bridges                        20.00                        20.00 

Trinidad Rehabiliation of Banlasan Footbridge 

Approaches                           0.25                          1.70 

Immediate Constrution of new M. 

Cabiguhan Bridge                           1.20 

Rehabilitation of collapsed approaches of 

Hinlayagan Ilaya bridge                           0.25 

Total Rehabilitation Cost (2nd District)                      107.00                      107.00 

THIRD Buenavista

Rehabiliation of collapsed bridge in 

barangay Anonang 1.20 1.45

Repair of Bridge Approaches (riprap 

damaged) in barangay Cambusok 0.25



District Municipality Project Details
 Estimated Cost (in 

Million Peso) 
 LGU Total 

Garcia Hernandez

Rehab/Impvt. Of Antipolo-Abehilan 

Bridge                           2.00                          2.00 

Jagna
Damaged on Bailey Bridge at Lubcanan 0.80 0.80

Total Rehabilitation Cost (3rd District)                          4.25                          4.25 

Grand Total Rehabilitation Cost                      113.31                      113.31 



POST-GREAT BOHOL EARTHQUAKE REHABIILITATION PLAN

PROPOSED NATIONAL GOVERNMENT AGENCIES PRIORITY REHABILITATION PROJECTS

SECTOR/ SUBSECTOR                      INFRASTRUCTURE DEVELOPMENT

IMPLEMENTING AGENCY                Department of Public Works and Highways (DPWH)

TYPE OF PROJECT                              Repair/Rehabilitation of Canals/Dikes/Drainage/Box Culverts

District Municipality Project Details
Estimated Cost          

(in Million Pesos)
LGU Total

FIRST

Tubigon Rehabilitation of Flood Control 7.4 7.89

Rhabilitation of various box 

culverts 0.49

Total Rehabilitation Cost (First District)                               7.89                              7.89 

SECOND

Danao Rehabilitation of Baliho Box 

Culvert and its approaches 2.5 2.5

Inabanga Flood Control 75.00 75.00

Sagbayan Damage on Canals                             10.00                            15.00 

Damage on Box Culverts                               5.00 

San Miguel 

Damaged box culvert at San 

Isidro 0.3 0.3

Total Rehabilitation Cost (Second District)                            92.80                            92.80 

THIRD

Batuan Damaged Cylindrical Culverts                               0.01                              0.01 

Jagna

Damaged on Sea Walls/Dikes at 

barangay Can-upao

Loay
Rehabilitation of Dike Flood 

Control                               0.40                              3.20 

Construction of Sea wall 

protection at Poblacion Ubos, 

Botoc Or.                               2.40 

Rehabilitation of Dike Flood 

Control 0.4

Loboc Repair of Drainage 0.4 0.4

Total Rehabilitation Cost (Third District)                               3.61                              3.61 

Total Estimated Rehabiliation Cost                          104.30                          104.30 



POST-GREAT BOHOL EARTHQUAKE REHABIILITATION PLAN

PROPOSED NATIONAL GOVERNMENT PRIORITY REHABILITATION PROJECTS

SECTOR/ SUBSECTOR                  INFRASTRUCTURE DEVELOPMENT

IMPLEMENTING AGENCY             Department of Public Works and Highways (DPWH)

TYPE OF PROJECT:         

Project Title Location
Estimated Cost       

(in Million Pesos)

Acquisition of 3 units Wheel 

backhoe

Province of Bohol (for the use of 

Provincial Engineering's Office) 28.50                        

Acquisiton of 3 units Road Grader

Province of Bohol (for the use of 

Provincial Engineering's Office) 24.00                        

Acquisition of 3 units Road Roller

Province of Bohol (for the use of 

Provincial Engineering's Office) 12.00                        

Acquisition of 6 units Dump 

Trucks

Province of Bohol (for the use of 

Provincial Engineering's Office) 21.00                        

Total Estimated Equipment Acquisition Cost 85.50                        

Acquisition of Heavy Equipment for the Provincial 

Government of Bohol



POST-GREAT BOHOL EARTHQUAKE REHABIILITATION PLAN

PROPOSED NATIONAL GOVERNMENT AGENCIES PRIORITY REHABILITATION PROJECTS

SECTOR/ SUBSECTOR                   INFRASTRUCTURE DEVELOPMENT

IMPLEMENTING AGENCY            Department of Public Works and Highways (DPWH)

TYPE OF PROJECT                         Repair/Rehabilitation of National Roads

Location
 Estimated  Cost               

(in Million Php)

1.) Cluster I 0.81                        

Repair/Rehabilitation of Tagbilaran North Road, 

K0056+101 to K0056+155 (54 ln. m.)

Tubigon

-                          

Repair/Rehabilitation of Tagbilaran North Road, 

K0047+112.50 to K0047+121.50 (9 ln. m.)

Calape

-                          

Repair/Rehabilitation of Tagbilaran North Road, 

K0044+622 to K0044+878.50 (Intermittent Sections) 

(256.50 ln. m.)

Calape

-                          

Repair/Rehabilitation of Tagbilaran North Road, 

K00555+706 to K0055+751 (45  ln.m.)

Tubigon

-                          

Rehabilitation of Cortes-Balilihan-Catigbian-Macaas 

Road, K0045+000 to K0046+000 (1000 ln. m.)

Bosongon, Tubigon

-                          

2.) Cluster II 3.61                        

Repair/Rehabilitation of Cortes-Balilihan-Catigbian-

Macaas Road, K0042+800 to K0043+100 (300 ln. m.)

Cawayanan, 

Tubigon -                          

Repair/Rehabilitation of Cortes-Balilihan-Catigbian-

Macaas Road, K0044+800 to K0045+100 (300 ln. m.)

Cawayanan, 

Tubigon -                          

Rehabilitation of Macaas Bridge Approaches Macaas, Tubigon
-                          

Repair/Rehabilitation of Cortes-Balilihan-Catigbian-

Macaas Road, K0041+050

La Libertad, 

Tubigon -                          

Repair/Rehabilitation of Cottes-Balilihan-Catigbian-

Macaas Road, K0045+000 to K0046+100 1100 ln. m.)

Bosongon, Tubigon

-                          

3.) Cluster III 2.30                        

Rehabilitation of Bacong Bridge Approaches, 

K0008+613

Cortes
-                          

Repair/Rehab. of TNR, K0006+126 to K0006+171 (45 ln. 

m.)

Manga Dist., 

Tagbilaran City -                          

Repair/Rehab. of TNR, K0008+864 to K0008+900 (36 ln. 

m.)

La Paz, Cortes
-                          

Repair/Rehab. of TNR, K0006+258 to K0006+325.50 

(67.60 ln. m.)

Manga Dist., 

Tagbilaran City -                          

Repair/Rehab. of TNR, K0008+380 to K0008+425 La Paz, Cortes

-                          

Rehabilitation of Sombria Bridge Approaches, 

K0006+253

Tagbilaran City and 

Cortes -                          

Rehabilitation of Cortes-Balilihan-Catigbian-Macaas 

Road, K0014+500 to K0014+620 (120 ln. m.)

Cortes

-                          

Project Title

Short-term (Early Recovery) Nov 1, 2013 to April 30, 2014 (6 months)



Location
 Estimated  Cost               

(in Million Php)
Project Title

Rehabilitation of Cortes-Balilihan-Catigbian-Macaas 

Road, K0014+420

Cortes

-                          

4.) Cluster IV 44.50                      

Repair/Rehabilitation of Tagbilaran North Road, 

K0016+520

Maribojoc

-                          

Repair/Rehabilitation of Tagbilaran North Road, 

K0015+080 to K0015+270 190 ln. m.)

Maribojoc

-                          

Repair/Rehabilitation of Tagbilaran North Road, 

K0014+500 to K0014+550 (50 ln. m.)

Maribojoc

-                          

Repair/Rehabilitation of Tagbilaran North Road, 

K0014+070

Maribojoc

-                          

Repair/Rehabilitation of Tagbilaran North Road, 

K0018+280

Maribojoc

-                          

Repair/Rehabilitation of Tagbilaran North Road, 

K0029+970 to K0031+030 (1060 ln. m.)

Loon

-                          

5.) Cluster V 8.80                        

Rehab. of Antequera-San Isidro-Libertad (Tubigon) 

Road, K0023+300 to K0025+200 (Intermittent Sections) 

(1900 ln. m.)

Antequera

-                          

Rehabilitation of Earthquake Damaged Road at MACR, 

K0019+900 to K0020+300 (400 ln. m.)

Antequera

-                          

Rehabilitation of Earthquake Damaged Road at MACR, 

K0032+400 to K0032+652 (252 ln. m.)

Antequera

-                          

Rehabilitation of Earthquake Damaged Road at MACR, 

K0022+500

Antequera

-                          

Repair/Rehabilitation of Tagbilaran North Road, 

K0018+280

Maribojoc

-                          

Rehabilitation of Earthquake Damaged Road at MACR, 

K0032+400 to K0032+652 (Intermittent Sections) 

(10,930 ln. m.)

Antequera

-                          

6.) Balilihan 7.10                        

7.) Cortes 0.54                        

8.) Cortes 0.40                        

9.) Tubigon 5.98                        

Sub -Total Estimated Cost of Projects,  (Short-Term), DPWH-Bohol I 74.04                      

4.72

0.16

1.31

0.74

3.  Repair of Carmen - Sagbayan - Bacani Road

4.  Repair of Sagbayan - Clarin Road

1.  Repair of Tagbilaran North Road (Clarin - Talibon)

2.  Repair of Danao - Getafe Road

Repair of Road Slip at Cortes-Balilihan-Catigbian-Macaas 

Road, K0043+500 to K0043+800

Temporary Repair of Camayaan Bridge Approaches, 

K0015+744 along Cortes-Balilihan-Catigbian-Macaas Road

Temporary Repair of Sinakayanan Bridge Approaches, 

K0031+794 along Cortes-Balilihan-Catigbian-Macaas Road

Rehabilitation of Balilihan-Hanopol-Batuan Road, 

K0034+850 to K0039+380 (Intermittent Sections) (4530 ln. 

m.)



Location
 Estimated  Cost               

(in Million Php)
Project Title

0.33

Sub -Total Estimated Cost of Projects,  (Short-Term), DPWH-Bohol II 7.26

5.50

0.60

0.80

0.25

0.50

Sub-Total Estimated Cost of Projects,  (Short-Term), DPWH-Bohol III 7.65

Calape 288.33

Calape 855.55

Tubigon 198.75

Cortes 106.85

Maribojoc & 

Antequera

699.41

Sub-Total Estimated Cost, DPWH 1 Projects (Long-Term) 2,148.89

TOTAL ESTIMATED COST (Proposed by DPWH) 2,237.84                

234.21

Total Estimated National Roads Rehabilitation Cost 2,472.05                

Repair of cracked/settled conrete pavement of Tagbilaran East 

Road at Valencia, Dimiao, Lila, Loay Section

5.  Repair of Loay Interior Road (San Miguel - Dagohoy)

Baclayon By-Pass Road (Tagbilaran-Baclayon Old Provincial Road, part of Baclayon-

Corella Municipal Road (Proposed by the PGBh)

Tagbilaran North Road

Tagbilaran North Road

Cortes-Balilihan-Catigbian-Macaas Road

Repair of Cracked/Settled concrete pavement along Bilar/loboc 

Section

Repair of settled concrete pavement, Carmen Section, Carmen - 

Sagbayan Road

Long-term (Full Rehabilitation)

Tagbilaran North Road

Maribojoc-Antequera-Catagbacan Road

Removal of roack/landslides along Hanopol-Balilihan-Batuan 

Road

Repair of Settled Asphalt Pavement and Construction of Box 

Culvert



POST-GREAT BOHOL EARTHQUAKE REHABIILITATION PLAN

PROPOSED NATIONAL GOVERNMENT AGENCIES PRIORITY REHABILITATION PROJECTS

SECTOR/ SUBSECTOR                   INFRASTRUCTURE DEVELOPMENT

IMPLEMENTING AGENCY             Department of Public Works and Highways (DPWH)

TYPE OF PROJECT                         Repair/Rehabilitation of National Bridges

Project Title Location
Estimated Cost 

(in Million PhP)

Calape 2.70                       

Calape 2.70                       

Maribojoc 4.10                       

Alburquerque 2.40                       

Loon 2.80                       

Calape, Loon, 

Maribojoc, 

Alburquerque

9.40                       

Calape 1.05                       

Tubigon 0.62                       

Sub -Total Estimated Cost of Projects,  (Short-Term), DPWH-Bohol I 25.76                    

2.00

2.00

3.00

1.00

1.00

2.00

2.00

2.00

1.00

Sub -Total Estimated Cost of Projects,  (Short-Term), DPWH-Bohol II 16.00

2.20

14.00

8.00

Rehabilitation of Cansuaob Bridge, Danao, Bohol

Rehabilitation of Cantiwas Bridge, Danao, Bohol

Rehabilitation of Inambakan Bridge, Antequera, Bohol

Short-term (Early Recovery)Nov 1, 2013 to April 30, 2014 (6 months)

Rehabilitation of Quezon Bridge, Inabanga, Bohol

Installation of Temporary/ Emergency Steel Bridge for Desamparados 

Bridge

Installation of Temporary/ Emergency Steel Bridge for Tultugan Bridge

Installation of Temporary/ Emergency Steel Bridge for Abatan Bridge

Installation of Temporary/ Emergency Steel Bridge for Tagbuane Bridge

Installation of Temporary/ Emergency Steel Bridge for Moalong Bridge

Delivery of Temporary/ Emergency Steel BridgeComponent intended for 

Five (5) Bridges

Rehabilitation of Isomod Bridge, Danao, Bohol

Retrofitting of Mandaug Bridge, K0046+894

Retrofitting of Bateria Bridge, K0053+994

Sen. O.B. Bridge, Hinawanan Bridge, and Palo Bridge along Tagbilaran 

East Road

Major Repair of Sen. O.B. Bridges

Major Repair of Hinawanan Bridge

Rehabilitation of Dait Bridge, Buenavista, Bohol

Rehabilitation of Maubid Bridge, Buenavista, Bohol

Rehabilitation of Salog Bridge, Getafe, Bohol

Rehabilitation of Panas Bridge, Talibon, Bohol



Project Title Location
Estimated Cost 

(in Million PhP)

8.00

0.50

0.30

0.20

0.50

1.00

Sub-Total Estimated Cost of Projects,  (Short-Term), DPWH-Bohol III 34.70

14.60

24.00

12.00

Sub-Total Estimated , DPWH  -Bohol II (Medium Term) 50.60

Calape 18.00

Calape 15.00

Maribojoc 100.00

Alburquerque 25.00

Loon 43.00

Sub-Total Estimated Cost, DPWH 1 Projects (Long-Term) 201.00

Total Estimated National Bridges Rehabilitation Cost 328.06                  

Replacement of Bacani Bridge, Clarin, Bohol

Major Repair of Banban Bridge

Replacement of Hunan Bridge, Buenavista, Bohol

Replacement of Damiao Bridge, Buenavista, Bohol

Major Repair of Palo Bridge

Major Repair of Panangatan Bridge and its approaches

Moalong Bridge, Loon, Bohol

Medium-Term (Transitional)

Long-term (Full Rehabilitation)

Major Repair of Tangohay Bridge

Repair/Rehab of Loboc Bridge along Loay Interior Road

Repair/Rehab of Bayog Bridge along Carmen - Sagbayan Road

Desamparados Bridge, Calape, Bohol

Tultugan Bridge, Calape, Bohol

Abatan Bridge, Maribojoc, Bohol

Tagbuane Bridge, Albur



POST-GREAT BOHOL EARTHQUAKE REHABIILITATION PLAN

PROPOSED NATIONAL GOVERNMENT AGENCIES PRIORITY REHABILITATION PROJECTS

SECTOR/ SUBSECTOR                   INFRASTRUCTURE DEVELOPMENT

IMPLEMENTING AGENCY             Department of Public Works and Highways (DPWH)

TYPE OF PROJECT                          Repair/Rehabilitation of School Buildings

Location
Estimated Cost (in 

Million Pesos)

Balilihan 0.30

Balilihan 0.20

Balilihan 1.05

Balilihan 0.50

Balilihan 1.50

Balilihan 0.68

Balilihan 1.65

Balilihan 0.40

Balilihan 0.40

Balilihan 0.22

Balilihan 2.80

Cortes 0.09

Cortes 0.50

Cortes 0.50

Cortes 0.50

Cortes 0.09

Cortes 0.50

Cortes 0.50

Cortes 0.06

Cortes 0.30

Cortes 0.09

Cortes 0.50

Catigbian 1.55

Catigbian 0.15

Catigbian 0.15

Catigbian 0.75

Catigbian 2.10

Repair/Rehab of Haguilanan High School Bldg.

Reconst/Repair/Rehab of Haguilanan  Elem. School Bldg.

Repair/Rehab of Monserat Primary School Bldg.

Repair/Rehab of Fatima Elem. School Bldg.

Reconstruction of Maitum  Elem. School Bldg.

Project Title

Reconst/Repair/Rehab of San Roque IS (2-CL) Gr I & II

Repair/Rehab of San Roque IS,( 2-CL )HS  & Pre School Bldg.

Repair/Rehab of Magsija-Maslog  Elem. School Bldg.

Repair/Rehab of Cantalid Primary School Bldg.

Repair/Rehab of Ambuan Elem. School Bldg.

Repair/Rehab of Sinakayanan Primary School Bldg.

Short-term (Early Recovery) Nov 1, 2013 to April 30, 2014 (6 months)

Reconst/Repair/Rehab of Boctol E/S 

Repair/Rehab of Bisu 2-storey School Bldg ,Magsija

Repair/Rehab of Datag Elem. School Bldg.

Repair/Rehab of Dorol Elem. School Bldg.

Repair/Rehab of Balilihan Central E/S  Poblacion,

Repair/Rehab of Baucan Elem. School Bldg.,Balilihan

Repair/Rehab of Rosario Primary School Bldg.

Repair/Rehab of Malayo Norte Primary School Bldg.

Reconst/Repair/Rehab of Sagasa E/S

Repair/Rehab of Lourdes Elem. School Bldg.

Repair/Rehab of Patrocinio Elem. School Bldg.

Repair/Rehab of Fatima National High School Bldg.

Repair/Rehab of San RoqueElem. School Bldg.

Repair/Rehab of Loreto Elem. School Bldg.

Repair/Rehab of Cortes Central  Elem. School Bldg.

Repair/Rehab of De La Paz Elem. School Bldg.



Location
Estimated Cost (in 

Million Pesos)
Project Title

Maribojoc 0.70

Maribojoc 0.85

Maribojoc 8.59

Sikatuna 0.62

Sikatuna 1.60

Sikatuna 0.53

Sikatuna 2.46

Sikatuna 5.70

Corella 0.70

Corella 0.80

Corella 0.50

Corella 0.50

Corella 0.50

Corella 0.45

Corella 2.30

Corella 1.10

Corella 0.80

Loon 0.60

Loon 0.40

Loon 0.80

Loon 0.70

Loon 0.36

Loon 0.85

Loon 3.06

Loon 0.40

Loon 5.40

Loon 2.66

Repair/ Rehabilitation of Cantaongon Elementary School

Reconstruction/ Repair of Basac Elementary School, Basac 

Loon

Reconstruction/ Repair/ Rehabilitation of Badbad 

Elementary School

Repair/ Rehabilitation of Tubodacu Elementary 

School,Tubodacu, Loon

Reconstruction of Lawis Elementary School, Lawis, Loon

Repair/ Rehabilitation/ Reconstruction of Anislag 

Elementary School

Repair/ Rehabilitation of Canangca-an  Elementary School

Repair/ Rehabilitation/ Completion of Pandol Primary 

School

Repair/ Rehabilitation of Cancatac Elementary School

Repair/ Rehabilitation of Loon North Central Elementary 

School

Repair/ Rehabilitation of Gov. Jacinto Borja Nat'l. High  

School

Repair/ Rehabilitation of Pondol Elementary School

Repair/ Rehabilitation of Nagtubo Elementary School, 

Nagtuang Loon

Repair/ Rehabilitation of Campatud Elementary School, 

Cansubayon Loon

Repair/Rehab of Central Elem School Bldg.Pob. 

Repair/Rehab of Cambuac Sur Elem School Bldg. 

Repair/Rehab of Cambuac Norte Primary School Bldg.

Reconst/Repair/Rehab of Abucay Elem. School Bldg.

Repair/ Rehabilitation of Corella High School

Repair/ Rehabilitation of Tanday Elementary School

Repair/ Rehabilitation of Sambog Elementary School

Repair/Rehab of Guiwanon Primary School Bldg.

Reconst/Repair/Rehab of Pagnitoan Elem. School Bldg.

Repair/ Rehabilitation of Canapnapan Primary  School

Reconstruction of  School Buildings, Candavid E/S

Reconst/Repair/Rehab of Badiang  Elem. School Bldg.

Repair/ Rehabilitation of Corella Central Elementary School



Location
Estimated Cost (in 

Million Pesos)
Project Title

Loon 0.50

Loon 3.82

Loon 2.26

5.70

Sub -Total Estimated Cost of Projects,  (Short-Term), DPWH-Bohol I 74.23                       

140.29

Sub -Total Estimated Cost of Projects,  (Short-Term), DPWH-Bohol II 140.29

54.20

Sub-Total Estimated Cost of Projects,  (Short-Term), DPWH-Bohol III 54.20

Total Estimated School Rehabilitation/Repair Cost 268.72                     

Reconstruction of two units 7mx18m (2 CL) with 2 seater 

toilet & 1 unit  7mx9m (1 CL) with toilet, Napo ES, Loon, 

Bohol

Repair/ Rehabilitation of Cantam-is Elementary School

Reconstruction/ Repair of  School Bldg. & Stage, Cogon 

Norte Elem. School

Reconstruction/ Repair of  School Bldg. & Stage, Ticugan 

Elem. School

Repair/ Rehabilitation/ Reconstruction of various school 

buildings in the different municipalities of the Second 

District of Bohol

Repair/Rehabilitation of various school buildings in the 

Third District of Bohol



POST-GREAT BOHOL EARTHQUAKE REHABIILITATION PLAN

PROPOSED NATIONAL GOVERNMENT AGENCIES PRIORITY REHABILITATION PROJECTS

SECTOR/ SUBSECTOR                   INFRASTRUCTURE DEVELOPMENT

IMPLEMENTING AGENCY             Department of Public Works and Highways (DPWH)

TYPE OF PROJECT                          Repair/Rehabilitation of Flood Control Facilities

Location
Estimated Cost (in 

Million Pesos)

8.50

Sub -Total Estimated Cost of Projects,  (Short-Term), DPWH-Bohol II 8.50

5.00

Sub-Total Estimated Cost of Projects,  (Short-Term), DPWH-Bohol III 5.00

Tubigon 8.00

Calape 3.00

5.00

8.00

Sub-Total Estimated Cost, DPWH 1 Projects (Long-Term) 24.00

Total Flood Control Facilities Rehabilitation/Repair Cost 37.50                       

Construction & Installation of Drainage Line Canal & Drainage 

Outfall (Cortes - Balilihan- Catigbian-Macaas Road) K0015+000-

K00016+00

Construction & Installation of Drainage Line Canal & Drainage 

Outfall (Cortes - Balilihan- Catigbian-Macaas Road) 

K00033+000-K00034+000

Short-term (Early Recovery)Nov 1, 2013 to April 30, 2014 (6 months)

Project Title

Bateria River Control

Repair of Panangatan River Control

Repair / Rehabilitation of Damage Inabanga Flood Control

Long-term (Full Rehabilitation)

Calunasan River Control



POST-GREAT BOHOL EARTHQUAKE REHABIILITATION PLAN

PROPOSED NATIONAL GOVERNMENT AGENCIES PRIORITY REHABILITATION PROJECTS

SECTOR/ SUBSECTOR                   INFRASTRUCTURE DEVELOPMENT

IMPLEMENTING AGENCY             Department of Public Works and Highways (DPWH)

TYPE OF PROJECT                         Repair/Rehabilitation of Government Buildings

Location
Estimated Cost (in 

Million Pesos)

Loon 2.00

Loon 0.40

Tagbilaran City 0.05

Tagbilaran City 1.50

Tagbilaran City 0.08

Sub -Total Estimated Cost of Projects,  (Short-Term), DPWH-Bohol I 4.03                       

Loon 16.38

Tagbilaran City 6.00

Tagbilaran City 2.00

Sub-Total Estimated , DPWH - Bohol 1 (Medium Term)
24.38

Loon 30.00

Loon 26.50

Antequera 20.00

Sub-Total Estimated Cost, DPWH 1 Projects (Long-Term) 76.50

Total Govt. Structures/Buildings & Markets Estimated Rehabilitation Cost 104.91                   

Long-term (Full Rehabilitation)

Repair/ Rehabilitation of District Hospital, Basak, Loon

Repair/ Rehabilitation of Health Center (RHU) Loon

Repair/ Rehabilitation of Bureau of Fire Protection Office

Repair/ Rehabilitation of Tagbilaran  City DSWD

Reconstruction of Antequera Public Market

Reconstruction of Loon Public Market

Reconstruction of Loon Cultural Center, Poblacion Loon

Project Title

Reconstruction of Loon Municipal Hall

Repair/ Rehabilitation of Tagbilaran City Hall

Repair/ Rehabilitation of Capitol Building

Repair of Gov. Celestino Gallares Memorial Hospital

Short-term (Early Recovery) Nov 1, 2013 to April 30, 2014 (6 months)

Medium-Term (Transitional)



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED NATIONAL GOVERNMENT PRIORITY REHABILITATION PROJECTS

SECTOR/ SUBSECTOR

TYPE OF PROJECT

Livelihood Assistance for 50,746 Families                                507.460 

 Total                            507.460 

IMPLEMENTING AGENCY DEPARTMENT OF AGRICULTURE (DA)

Livelihood Assistance

District Municipality Details

DEPARTMENT OF SOCIAL WELFARE AND DEVELOPMENT

 Estimated Cost            

(in Million Pesos) 

ECONOMIC/ Agriculture



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED NATIONAL GOVERNMENT PRIORITY REHABILITATION PROJECTS

SECTOR/ SUBSECTOR

TYPE OF PROJECT

 Seaweed Farms  LGU Total 

FIRST

Calape 
Rehabilitation of Seaweed Farms in 

Calape (3.435 has.)
                    0.515                          0.515 

Panglao
Rehabilitation of Seaweed Farms in 

Panglao (0.500 has.)
                    0.075                          0.075 

Tubigon
Rehabilitation of Seaweed Farms in 

Tubigon (0.750 has.)
                    0.113                          0.113 

Sub-total                     0.703                          0.703 

SECOND Bien Unido
Rehabilitation of Seaweed Farms in Bien 

Unido (140.182 has.)
                  21.027                        21.027 

Buenavista
Rehabilitation of Seaweed Farms in 

Buenavista (2.092 has.)
                    0.314                          0.314 

Carlos P. Garcia
Rehabilitation of Seaweed Farms in CP 

Garcia (4.831 has.)
                    0.725                          0.725 

Getafe
Rehabilitation of Seaweed Farms in 

Getafe (31.595 has.)
                    4.739                          4.739 

Inabanga
Rehabilitation of Seaweed Farms in 

Inabanga (2.790 has.)
                    0.419                          0.419 

Talibon
Rehabilitation of Seaweed Farms in 

Talibon (27.959 has.)
                    4.194                          4.969 

Rehabilitation of Seaweed Farms in 

Ubay (5.170 has.)
                    0.776 

Sub-total                   32.193                        32.193 

THIRD Candijay
Rehabilitation of Seaweed Farms in 

Candijay (3.840 has.)
                    0.576                          0.576 

Mabini
Rehabilitation of Seaweed Farms in 

Mabini (1.590 has.)
                    0.239                          0.239 

 Sub-total                     0.815                          0.815 

GRAND TOTAL                   33.710                        33.710 

 Estimated Cost (in Million Pesos) 

ECONOMIC/ Agriculture

IMPLEMENTING AGENCY

District Municipality Details

BUREAU OF FISHERIES AND AQUATIC RESOURCES (BFAR)

Repair/ Rehabilitation of Seaweed Farms



POST-GREAT BOHOL EARTHQUAKE REHABIILITATION PLAN

PROPOSED NATIONAL GOVERNMENT AGENCIES PRIORITY REHABILITATION PROJECTS

SECTOR/ SUBSECTOR                    INFRASTRUCTURE DEVELOPMENT

IMPLEMENTING AGENCY               

TYPE OF PROJECT                          Rehabilitation of Ports

Project Title Location
Estimated Cost            

(in Million Pesos)

Rehabilitation of Tagbilaran Port Tagbilaran City 327.68

Rehabilitation of Tubigon Port Tubigon 102.35

Rehabilitation of Catagbacan Port Loon 250.00

Repair of Talibon Port Talibon 35.00

Repair of Getafe Port Getafe 22.00

Total Estimated Proposed Project Cost 737.03

Dept. of Transportation & Communication (DOTC)

Philippine Ports Authority (PPA)



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED NATIONAL GOVERNMENTPRIORITY  REHABILITATION PROJECTS 

SECTOR SOCIAL DEVELOPMENT/ EDUCATION

IMPLEMENTING AGENCY   

PROJECT TYPE: Rehabilitation of Bohol Island State University

District Municipality Details
 Cost in Million 

Pesos 

BISU Clarin
Partially damaged to 

classrooms
2.00

Clarin National School of 

Fisheries

totally and partially 

damaged classrooms
28.60

BISU Main Campus
Sealing wall cracks of 

HOMETEL (short term)
1.80

Construction of 

Flordeliz Bldg. 

(Medium term)

100.00

Aesthetic activities and 

systems installation 

(long term)

1.00

TOTAL 133.40

STATE COLLEGES AND UNIVERSITIES



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED NATIONAL GOVERNMENTPRIORITY  REHABILITATION PROJECTS 

SECTOR/ SUBSECTOR:

IMPLEMENTING AGENCY:

TYPE OF PROJECT:

District Municipality/ 

City

Details  Estimated Cost 

(in Million 

Pesos) 

FIRST Antequera Repair of Damaged Police Station in Antequera (Poblacion)                   0.720 

Baclayon Repair of Damaged Police Station in Baclayon (Poblacion)                   0.020 

Balilihan Construction of Balilihan Municipal Police Station (Del 

Carmen Weste)

                  4.000 

Calape Rehabilitation of  Damaged Police Station in Calape 

(Poblacion)

                  0.200 

Catigbian Rehabilitation of  Damaged Police Station in Catigbian 

(Poblacion)

                  0.950 

Corella Repair of Damaged Police Station in Corella (Poblacion)                   0.030 

Cortes Construction of Police Station in Cortes (Malayo Norte & 

Malayo Sur)

                  1.000 

Loon Repair of Loon PNP Station (Cogon Norte)                   0.050 

Maribojoc Contruction of New PNP Station (Poblacion)                   1.500 

Sikatuna Repair of Damaged Police Station in Sikatuna (Poblacion)                   0.500 

Tagbilaran City Repair of City PNP Station (Poblacion I)                   0.500 

Tubigon Rehabilitatio of Damaged Police Station in Tubigon                   2.000 

Sub - Total First 

District

              11.470 

SECOND Buenavista Repair of Buenavista PNP Station (Poblacion)                   0.010 

Clarin Construction of  Clarin PNP Building (Poblacion)                   5.000 

Danao Rehabilitation of Danao Municipal Police Station 

(Poblacion)

                  1.000 

Getafe Repair of Getafe Police Station (Poblacion)                   0.020 

Inabanga repair of Inabanga Police Station (Poblacion)                   0.185 

Sagbayan Rehabilitation of Sagbayan PNP Station (Poblacion)                   3.000 

San Isidro Construction of San Isidro Municipal Police Building 

(Poblacion)

                  5.000 

San Miguel Repair of San Miguel Police Station (Poblacion)                   0.250 

Construction of PNP Building (Poblacion)                   3.000 

Trinidad Repair of Trinidad Police Station (Poblacion)                   0.150 

Ubay Repair of Ubay Police Station (Poblacion)                   0.010 

DEVELOPMENT ADMINISTRATION/ Governance

DILG - Philippine National Police (PNP)

Repair and Rehabilitation of PNP Stations



District Municipality/ 

City

Details  Estimated Cost 

(in Million 

Pesos) 

Sub - Total 

Second District

              17.625 

THIRD Alicia Repair of Damaged Police Station in Alicia (Poblacion)                   0.050 

Batuan Repair of Damaged Police Station in Batuan (Poblacion)                   0.500 

Carmen Repair of Damaged Police Station in Carmen (Poblacion 

Sur)

                  0.130 

Jagna Repair of Jagna Police Station (Poblacion)                   0.600 

Loay Repair of Damaged Police Station in Loay (Poblacion Ubos)                   0.100 

Loboc Rehabilitation of Damaged Police Station in Loboc 

(Poblacion - Sawang)

                  0.300 

Pilar Repair of PNP Station in Pilar (Poblacion)                   0.100 

Sevilla Construction of New Sevilla Police Station (Poblacion)                   2.000 

Sub - Total Third 

District

                 3.780 

TOTAL                32.875 

Source: LGU Reports/ PNP Reports



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED NATIONAL GOVERNMENTPRIORITY  REHABILITATION PROJECTS 

SECTOR/ SUBSECTOR:

IMPLEMENTING AGENCY: DILG - Bureau of Fire Protection (BFP)

TYPE OF PROJECT:

District Municipality/ 

City

Details  Estimated Cost 

(in Million 

Pesos) 

FIRST

Antequera Repair of Antequera Fire Station (Poblacion)                     0.300 

Balilihan Repair of Balilihan Fire Station (Del Carmen Weste)                     0.500 

Cortes Construction of Cortes Fire Station (Malayo Norte & 

Malayo Sur)

                    1.000 

Loon Repair of Bureau of Fire Protection Office and Garage 

(T) (Cogon Norte)

                    0.840 

Maribojoc Construction of Maribojoc Fire Station/ MERU 

(Poblacion)

                    0.500 

Tagbilaran City Repair of Tagbilaran City Central  Fire Station - Annex 

Building (Tagbilaran City)

                    1.700 

Repair of Tagbilaran City Central  Fire Station - Main 

Building (Tagbilaran City)

                    1.219 

Sub - Total First 

District

                   6.058 

SECOND Inabanga Repair of Inabanga Fire Station                     5.000 

Sub - Total 

Second District

                   5.000 

THIRD

Carmen Repair of Carmen Fire Station (Poblacion Sur)                     0.260 

Jagna Repair of Bureau of Fire Protection (BFP) Building in 

Jagna (Poblacion)

                    0.100 

Loay Repair of Loay Fire Station (in Annex Building) (Las 

Salinas Sur)

                    0.100 

Sub - Total Third 

District

                   0.460 

TOTAL                  11.518 

Source: LGU Reports

DEVELOPMENT ADMINISTRATION/ Governance

Repair and Rehabilitation of Fire Stations



POST-GREAT BOHOL EARTHQUAKE REHABILITATION PLAN

PROPOSED NATIONAL GOVERNMENTPRIORITY  REHABILITATION PROJECTS 

SECTOR/ SUBSECTOR: 

IMPLEMENTING AGENCY

TYPE OF PROJECT:

District Municipality

 Estimated 

Cost 

(In Million 

Pesos) 

TOTALLY DAMAGED

1 Maribojoc Parroquia de la Santa Cruz 50.00                

1 Loon Nuestra Senora de la Luz 100.00              

3 Loboc Saint Peter, the Apostle Church 150.00              

Sub-Total 300.00              

PARTIALLY DAMAGED

1 Alburquerque Sta Monica Parish Church 0.10                  

1 Baclayon Immaculada Concepcion de la Virgin Maria 120.00              

1 Panglao San Agustin Parish Church 20.00                

1 Dauis Our Lady of Assumption Church 6.77                  

1 Cortes Sto. Nino Parish Church 100.00              

3 Loay Church of the Holy Trinity 50.00                

3 Dimiao Saint Nicholas Tolentino Church 80.00                

Sub-Total 376.87              

Other Sites and Structures

1 Dauis Dauis Watchtower and Convent 20.00                

1 Maribojoc Punta Cruz Watchtower 20.00                

1 Balilihan Balilihan Bellfry 20.00                

Sub-Total 60.00                

TOTAL 736.87              

Details

SOCIAL SECTOR

National Museum,  National Historical Institute &  National 

Commission for Culture and the Arts

Construction, Rehabilitation, Restoration and Repair of NHI-

Declared Historical Sites and Structures


